

# MINUTE SHEET

Dokezo  
No.

10 **AG.DIF (F.18& M.)**

M/s HTT INFRACO LIMITED holds a Certificate of Incentives No.110109 of 1<sup>st</sup> September 2016 after being incorporated in Tanzania through Certificate of Incorporation No. 80244.

M/s HTT INFRACO Limited hereby request for an extension of implementation period of the project, this is the first application for extension. The project so far has constructed 3,661 site where 5,000 contractors and land lords were involved, 91 workers were employed. The project has contributed an equivalent to USD 29.3 Million in terms of tax, levies and various fees for the year 2020.

This is a sole company established to build and lease communication towers throughout Tanzania and therefore being crucial to the growth and expansion of telecommunication facilities in the country.

The request for extension is based on the facts that COVID19 pandemic has disturbed significantly its implementation plans whereas 72 out of 200 towers were constructed and only 180 tenants were added to the existing sites out of the 330 planned.

Based on the above the PVV team is of the view that the application for extension of Certificate of Incentives No. 110109 be **granted** to pave way for the project to be implemented as planned.

Please I submit for your decision/further guidance.



**Bevin Ngenzi**

ZM (E)

31<sup>st</sup> December 2020

11. AG. EXD (F.18 + M10)

M/s HTT INFRACO Ltd has a registered project granted CoI no. 110109 dated 1<sup>st</sup> Sept. 2016. The project objective is to build and lease communication towers throughout Tanzania. Due to the fact that the project/certificate expired since Sept, 2020 and the project implementors did not accomplish its activities because of COVID 19 pandemic, the project is requesting an extension of CoI for one year period. The PVV team also revealed that COVID 19 pandemic has disturbed the project implementation and so the need for

# MINUTE SHEET

DOKEZO  
No.

CoI one year extension. We hereby request an extension of CoI for a period of one year to be granted so as to pave way for project completion as per the business plan.

I humbly submit for your kind attention.

*H. Baith*

Ag. DIR

4/01/2021

12 EXD M-10 & 11


The ~~proj~~ project could not be fully implemented on time due to the spread of COVID-19 pandemic. Extension of the project's implementation period for one year will enable the project to procure the remaining project's capital goods and complete implementation of the project.

I submit for your review and approval

~~H. Baith~~

Ag EXD

08/01/2021



13 Desk office:

Please upload this application in the system and Bu.

*H. Baith*

Ag. DIR

18/01/2021