

# MINUTE SHEET

DOKEZO

No.

40.

DIE

The request was disapproved. Main reason for the disapproval is the duration being too long for investor to enjoy the benefits; same reasons have been advanced in the past including bad roads, unfavourable existence of infrastructure; notwithstanding the pharmaceutical being among priority sectors. You have to provide succinct justification against this project for my understanding if you think otherwise.

*Magi*

17/8/2020.

41. **EXD (M.38, 39 &40)**

Following your observations on M.40, it is quite true that the project has been given incentives since 2012. However, the project encountered setbacks during its implementation due to various reasons including delays in securing various permits and licenses. Nevertheless, to-date the project implementation has reached 80% on building construction and therefore, request for project extension is based on the following observed challenges:

- a) Delay in arrival of machines and equipments from China. Normally, these equipment are manufactured after placing order and this investor placed

# MINUTE SHEET

DOKEZO  
No.

the order and paid for importation since, February, 2020. The expected arrival for such equipment was on May, 2020, but due to the occurrence of COVID 19 pandemic manufacture failed to manufacture and deliver the order as the factory was temporary closed.

- b) Most of the shipping lines were not operating and thus, limited arrival of the project equipment.

Thus, based on the above reasons, It is our opinion that extension of this project is ideal to be extended to enable them accomplish the project objective to its fullest.

I humbly submit for your guidance.


  
Juventus M. Baitu

Ag. DIF

13<sup>th</sup> August, 2020

Ag DIF

Exceptionally approved for six (6) months. Put down a letter with strict details of adherence thenceforth.

  
13/8/2020