

MINUTE SHEET

DOKEZO

No. 22

Ag DIF

Let us discuss. ✓

[Signature]

16/11/2020



24.

Dho

Please draft a letter to Hengya to inform them that TIC has approved an application for 3 years extension period effective from June 2020 subject to Hengya paying outstanding land rent and TIC facilitation fee and upon receiving/returning signed DR from them.

[Signature]

Ag. DIF

26/11/2020

25.

EXD

Rejea F.21, ninawaselitika kwako kupata kibali kinachohusua uwekezaji kulipika malipo ya 9 chehi cha vivutio kwa ajili ya kuongeza muda wa uwekezaji wa mradi kama ulivyokuwa umeongezwa.

[Signature] - 13/1/2021

For: Ag. DIF

Sawa. Kwa sababu watakuwa katika kipindi che mepumziko ya Mwaka mpya wa Chika, (12-22 Feb.) tuwaongezee muda hadi katikati ya Machi 2021.
[Signature]
13/1/2021


MINUTE SHEET

JOKEZO
No.

19

Ag. DIF


I endorse ZM(N) and Land offer to conduct a PVR to the Project but during PVR they have to meet all the Authorities (Tanga City Director, Commissioner for Land, RC Office) to ~~and~~ confirm the amount which they complete as ~~paid~~.


Ag. DIF (A)
16/10/2020

20

Ag DIF - F20

Since the applicant has already been given Extension 3 times and also the recommendation of giving 3 yrs Extension, it is advised that you mention the limitation of Extension (how many times) as per Regulations before seeking EXO approval


Ag. EXO
5/11/2020

21

EXO - M20 F20

As per F20 and PVR report, the project is one among strategic ones which takes long time to complete establish arrangements, lands, financial closure etc. Further the delay is partly caused by government decisions to relocate it to Mkinga and recently rejected to grant approval to include aon jetty in the proposal. During this period activities have been done both at Ambani & Mkinga hence distribution of same resources to both areas. I therefore recommend three years extension on conditions that DR & land rent arrears to be fully cleared by investor



Ag. DIF

16/11/2020.