

# MINUTE SHEET

109  
KEZO  
No.

AG. DIR (M.108)

Due to demand of <sup>the</sup> file Registry officers picked the file from my table without my notice. However the visit was done to KEDS we are waiting for valuation and progress report to conclude our report before we submit to your office.

 ZM(E) 23/10/2020

110.


ZM(E) - F(57)

Please, arrange a PVV team for the <sup>Conclusion of</sup> extension by ExD. The team should include the following members:

(i) Mr. Migoha - TMDA

(ii) Mr. Mapunde - TRA

(iii) Ms Julie Muro - TIC - (EZ)


  
Ag. Dir

1/12/2020

111

IFO (M.110) Julie

Please arrange and conduct PVV to KEDS the soonest possible.

 ZM(E) 28/12/2020

112

ZM(E) - F(60)

PVV was conducted and its report is done successfully.



Officer - TBS

30.12.2020

# MINUTE SHEET

Dokezo  
No.

115

EXD M.113 & 114, F.60


The project could not be fully implemented due to delay in obtaining a loan facility. Extension of the projects implementation period for one year, will enable the company procure the remaining projects capital goods.

I submit for your review and approval.

~~Matthew~~

\_\_\_\_\_ Ag EXD

\_\_\_\_\_ 05/01/2021

TANZANIA INVESTMENT CENTRE
APPROVED BY 
Signature: _____
(EXECUTIVE DIRECTOR)
Date: 13/1/2021