

# MINUTE SHEET

Dokezo  
No.

7. IFO(V) — M(6)

Due to the fact that this issue has taken long time, please summarize the report by highlighting key issues and reasons to grant extension for DIF's attention. Please BU today.

Albath  
Ag. IFM (P)  
2/6/2021

8. Ag. DIF (M.6 & F.5)

I humbly submit to you summary of PVV report (F485) for your guidance.

Reg.  
Mreha. IFO  
03/6/2021.

9. EXD - M & F4-5

This is an application for extension of CoI for the 1st time but to make it a 5 yrs period, as the project was registered in April 2017. Project implementation delay is due to NEMC challenges and Covid-19 pandemic. It is recommended that a 2 yrs extension be granted to provide a project with 1 year utilization to ~~the~~ TRA list to be submitted after extension.

Drasse

Ag. DIF

03/06/2021

10

The challenge is not NEMC related, but unethical consultant. I approve 1 year extension.

Rozzi 7/6/2021

11. IFO(K) — (M.10 + F.6)

Please coordinate this project to be uploaded in the system. Albath  
Ag. DIF 22/06/2021