

# MINUTE SHEET

Dokezo  
No.

8

TO: Ag. DIF  
FROM: IFO  
DATE: 1<sup>ST</sup> JUNE, 2021

## RE: EXCERPTS FROM BHUMI RESOURCES PVV REPORT

This is a Project which was initially issued with **COI No. 043323** of September 21<sup>st</sup>, 2017. The implementation period was thus September 2017 – August 2020. In this regard the project is in its fourth year of implementation.

The company owning this project lodged an application for extension of their implementation period on ground that they would like to use the incentives in the importation of machineries.

Upon conducting PVV via our Lake Zone Office it has been noted that the project suffered shortage of water (water is crucial for their business). It resolved into boreholes drilling in order to solve the problem by producing 10,000 litres per hour. Despite delays in issuance of approvals, licences and registrations the key impeding factor for the project was shortage of water

I second the positive recommendation by Lake Zone Office and advise that the extension be granted for one year.

I submit for your guidance



**N. E. Kissima**

IFO

9.

ERD - M & F 8

The project applies for its first extension to enable it to utilize already approved TRA List. The project delay is due to to shortage of water in the area hence resolved to develop boreholes. Its recommended that one year extension period be granted to the project.



Ag. DIF

01/06/2021

# MINUTE SHEET

Dokezo  
No.

KITUO CHA UWEKEZAJI TANZANIA  
IMEIDHINISHWA NA  
Saini: *[Signature]*  
(MKURUGENZI MTENDAJI)  
Tarehe: *26/12/2011*