

MINUTE SHEET

DOKEZO
No. 15

Talannae

Min 14

Basesha toarifa kwenye orodha ya darwiwata kwenye database yetu


PLO

12/10/2020

16. PLO M.15, F.20

Hati isiyo halisi ya kiwanja husika imeingizwa kwenye kanzi data ya idara tayari. Rejca F.20 kwa rahisi ya kumbukumbu.


~~JP~~

JP

15/10/2020

17. ZM(E) (F.21)


Please, review and communicate with this investor to give us reasons for extension together with evidence before decision to conduct PrV is reached.


AS.DIF

30/03/2021

18. AgDIF (M.17)

As per M.22-24 the investor has just mentioned emergency of COVID19 being the hindrance factor. I propose we proceed to nominate a team that will obtain progress report and evidences if any to aid in decision making.

 13th April. 2021

MINUTE SHEET

Dokezo
No.

The findings reveal that the project immediately after being granted Certificate of Incentives started operation under leased property (Plot.no.89 Kibaha Industrial area). Later to achieve long term plans the investor acquired plot.no 80-84 block "A" located at Misugusugu with intention of constructing industrial building and storage facilities.

Likewise, the evidence shows that the building permit was granted 09/1/2020 by Kibaha Municipal while the Certificate of Incentives was expiring January, 2021. This connotes that the Investor remained with less than a year to complete construction; whereas also TRA approved duty exemption on capital goods on 18th March, 2020.


Given the fact that, this is the first request to extend the project implementation period in the Col No. 015075 and in view of grounds highlighted above I therefore recommend one year extension to be granted to the Col 015075 so as the investor could accomplish the implementation of the project.



Dotto Deteba
1.6.2021

23 EXD.

Investor requests TIC to extend CoI for the first time, to enable completion of project activities. The Project implementation delay was caused by prolonged building permit issuance process (Appendix 3) and Covid-19 Pandemic. The project has TRA pre-approved list to exhaust hence it is recommended that 1yr extension is provided.



Ag-DIC

02/06/21

Approved.



3/6/2021