

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

PROGRESS REPORT

Date : 15-05-2020

1. Planned Activities for the period : just after the flight will be resume we will start to let clients from Europe and organizing trips
2. Achievements made on the project implementation todate:we have deeply explore tanzanian national park and find places for bring tourists , tanzania np are many and very beautifull we have drive 21.000km. We have also a very good staff"s and we hope to increase the base of our staff. We have purchased material to camp with the tourist and we are now 75% operative.
3. **Project Financial Expenditure todate:**

	Foreign	Local	Total
Land and Buildings.		150.000\$	
Plant and machinery.		11.000\$	
Vehicles/Aircrafts.		50.000\$	
Furniture.		10.000\$	
Office equipment.		5.000\$	
Insurance Cover.		2.000\$	
Pre-operational expenses.		8.000\$	
Working sub-total capital.			
GRAND TOTAL.		237.000\$	

4. **Project Financing**



Direct financing from directors money

5. Problems and Solution

Big problem that government documents come often late , without it we cannot operate , so all the operations are delayed

6. Future Plans: trying to involve also big tours operator from europe in order to bring as many tourist we can

Regards

