

**JIAOYANG STEEL STRUCTURE COMPANY LIMITED**  
**P.O.BOX 132 MLANDIZI**

**PROJECT PROGRESS REPORT**

**1. Planned activities**

- Manufacturing unit of building materials at Kibaha, Coast Region.

**2. Achievements**

- Purchase of land 10 Hectors at Plot No. 120 Block B Misufini –Mlandizi ,Pwani.

**3. Updated information**

S/No	Information	Description	Current Project Status
1	Shareholder's Information	Current shareholder's names, nationality and percentage of ownership	ZHANG ZHONGJI-CHINA – 2 % ZHANG XULIANG –CHINA – 88% WANG WENSHENG-CHINA – 10%
2	Company Communication Information	Email Address	<a href="mailto:yhsj621109@163.com">yhsj621109@163.com</a>
		Mobile Number	0766 166666
		Land Line Telephone Number	
		Physical Address (Plot No., Block No. Street, District and Region)	Plot No. 120, Block B Misufini, Mlandizi – Pwani
3.	Contact Person	Name	ZHANG ZHONGJI
		Position	DIRECTOR
		Communication Details (Email, Mobile and telephone)	<a href="mailto:yhsj621109@163.com">yhsj621109@163.com</a>
4	Incorporation	Certificate of Incorporation No.	20211266
5	TIN Information	TIN Certificate No.	144 – 399 – 498
6	Project Objective	Project Core Activity	MANUFACTURING BUILDING MATERIALS
7	Capacity	Project Capacity per Year	5000 Tones
8	Direct Employment	Foreign – Men	5
		Foreign – Women	3
		Local – Men	60
		Local – Women	20
9	Indirect employment	Estimated Toal No.	20
		Type/Areas of Indirect Employment	LOGISTICS

**4. Project Financial Expenditure to date**

	Foreign (USD)	Local (USD)	Total (USD)
Land and Building	3,000	73.310	
Plant and Machinery	2,500		
Vehicles/ aircrafts	22,100		
Furniture			
Office equipment			
Insurance cover			
Pre-operational expenses	68,000		
Working sub-total capital			
<b>GRAND TOTAL</b>			

## 5. Project Financing

	Amount	Source Country
Local Entry		Tanzania
Local Loans		Tanzania
Foreign Enquiry	830,000	CHINA
Foreign Loans		
Total Investment		

## 6. Problem and solution

- Delay in processing of changing title deed from previous owner. The government organizations and institutions processes and procedures take long time of execution hence delay the project implementation.

## 7. Future Plans

- Next plan in 6 months after obtaining the title deed we shall start project implementation by construction buildings and staffs resident houses, the financials are ready only waiting for TIC and Ministry of Land to approve and issue our title deed.



张林