



TANZANIA INVESTMENT CENTRE  
Application form for Extension of Certificate of Incentives

COMPANY DETAILS

|                  |                             |                      |                       |
|------------------|-----------------------------|----------------------|-----------------------|
| Company Name     | Oldeani Ngorongoro          | Incorporation Number | 66722                 |
| Email            | z.ismail@wellworthgroup.com | Incorporation Date   | 7/25/2008 12:00:00 AM |
| Region           | Arusha                      | Post Address         | 361                   |
| District         | Karatu                      | Telephone            | 0784246446            |
| Physical Address |                             | Mobile               | 0784246446            |

AMENDMENT DETAILS

|                    |                       |
|--------------------|-----------------------|
| Project Name       | Lake Magadi Lodge     |
| Certificate Number | 022338                |
| Issued Date        | 5/30/2022 12:00:00 AM |

REASONS FOR AMENDMENT

|                                 |                                     |                       |                                     |
|---------------------------------|-------------------------------------|-----------------------|-------------------------------------|
| Change of Company Name          | <input type="checkbox"/>            | Re-issue              | <input checked="" type="checkbox"/> |
| Change of Address               | <input type="checkbox"/>            | Lost Certificate      | <input type="checkbox"/>            |
| Change of Location              | <input type="checkbox"/>            | Change of Shareholder | <input type="checkbox"/>            |
| Change of Implementation Period | <input checked="" type="checkbox"/> |                       |                                     |

Reason for extension

Delays caused by the Project Contractor in completing the project despite being over paid by us. Resultantly the Contractor has been forcefully terminated and another Contractor engaged to finish the Project. Additionally, there was unreasonable delay in getting the approved Capital or Deemed Capital Goods List from TRA as a result of which pertinent project equipment including furniture was delayed. Furthermore, there were disruptions in the source market industries where we are purchasing project equipment as well as disruptions in Ocean freight, shortage of containers and extreme increase in freight rates and delivery times.

APPLICANT DETAILS

|                |                             |               |            |
|----------------|-----------------------------|---------------|------------|
| Applicant Name | ZulfikarIsmail              | Mobile Number | 0784246446 |
| Email          | z.ismail@wellworthgroup.com | Title         | Director   |

Signature

Date

Tuesday, April 4, 2023