

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM
PROGRESS REPORT**

(Information required for the project's progress report after every six months)

1. Planned Activities for the period – Emergency medical services provision in remote sites

2. Achievements made on the project implementation todate:

(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

- A total fleet of 11 ambulances have been acquired, a sickbay has been set up in one of the remote sites as well.

3. **Project Financial Expenditure todate:**

	Foreign (\$)	Local (TZS)	Total (TZS)
Land and Buildings	-	-	-
Plant and machinery	38,905.41	97,498,118	97,498,118
Vehicles/Aircrafts	233,065.38	584,069,338	584,069,338
Furniture	2,808.32	7,037,734	7,037,734
Office equipment	19,359.85	48,516,405	48,516,405
Insurance Cover	5,663.71	13,491,465	13,491,465
Pre-operational expenses	677,930.70	1,614,891,936	1,614,891,936
Working sub-total capital	94,287.48	236,287,465	236,287,465

GRAND TOTAL

4. **Project Financing**

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions, etc.

5. Problems and Solution

Explain problems, which the management is encountering in executing the project and the steps being taken to solve them.

- None

6. Future Plans

Explain future plans for the next coming six months and planned financial commitments

- To expand remote operations and establish a training site for emergency trainings.

7. Recommendations and any other comments. NA

8. ETC.