

proposed atn fuel storage terminal
on plot no. 30, vijibweni kigamboni
– dar es salaam. tanzania

phase 2&3 project progress report

phase 2:
slab and floor concrete works

phase 3:
steel structure and plates for tank shell, roof and bottom – next stage



back filling and setting out slab works with compaction



setting out stone hardcore bed of 300mm before casting of concrete



setting out foundation base with reinforced bars for gantry



concrete foundation bases completion



completing slab base and water
curing of floor concrete

phase 2: concrete slab works




importation and delivery of steel materials




materials inspection and offloading



bottom plates for tanks



pre-fabrication of materials
for gantry and tank works



pre-fabrication of roof
works for tanks



erection of gantry works



erection of tank works

phase 3 tank and gantry works