

TANZANIA INVESTMENT CENTRE

DAR ES SALAAM

PROGRESS REPORT

1. Planned Activities for the period
 - Purchasing of land
 - Construction of factory
 - Import and installation of equipment's
 - Start employment process
 - Start first phase of production

2. Achievements made on the project implementation todate:
 - - Purchasing of land
 - Construction of factory
 - Import and installation of equipment's

3. Provide updated information on the following aspects;

S/No.	Information	Description	Current Project Status
1.	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	1. YOU ZHOU 1500 shares 2. SUNIL RAMANLAL MISTRY 1000 shares 3. Hai Guo 3500 shares 4. Kai Wang 3000 shares VIVEK SHEEL 1000 shares
2.	Company Communication Information	Email address	mistry.r.sunil@gmail.com
		Mobile Number	+255 675523278
		Land Line Telephone Number	-
		Physical Address (Plot No., Block No, Street, District and Region)	plot no 975, Kihonda Morogoro Region, Tanzania
3.	Contact Person	Name	SUNIL MISTRY
		Position	Director
		Communication Details (Email, Mobile and telephone)	+255 675523278 mistry.r.sunil@gmail.com
4.	Incorporation	Certificate of Incorporation No.	153991251
5.	TIN information	TIN Certificate No.	153991251
6.	Project	Project Core Activity	Production of building

	Objective		materials
7.	Capacity	Project Capacity per Year	1500 Tons per week
8.	Direct Employment	Foreign-Men	2
		Foreign-Women	0
		Local-Men	30
		Local-Women	18
9.	Indirect employment	Estimated Total No.	50
		Type/areas of Indirect Employment	50

4. Project Financial Expenditure todate (USD):

	Foreign (usd)	Local (TSH)	Total (USD)
Land and Buildings	129,200		129,200
Plant and machinery	482,090		482,090
Vehicles/ Aircrafts			
Furniture			
Office equipment			
Insurance Cover			
Pre-operational expenses			
Working sub-total capital	300,000		300,000
GRAND TOTAL	911,290		911,290

5. Project Financing

	Amount (USD)	Source Country
Local Equity		
Local Loans		
Foreign Equity	911,290	China
Foreign Loans		
Total Investment		

6. Problems and Solution

Obtaining some permits has took some time but the company has resolve and obtain all initial licenses and permits.

7. Future Plans

- Start full implementation of the project a second phase
- Purchase other equipment's for the projects
- Start employing of expatriates and other technician from local market
- Having new shareholders and expand the project

8. Recommendations and any other comments

none