



TOPNOTCH COMPANY LIMITED
P.O. BOX 13158,
Dar Es Salaam, Tanzania
Mobile: +255 748 444 944
Email: info@topnotchtz.com
Web: www.topnotchtz.com
Address: KUN/KIL/68

02nd May, 2025

The Executive Director,
Tanzania Investment Centre (TIC),
PSSSF - Golden Jubilee Building, Ohio Street, 1st Floor, Wing A,
P.O. Box 938, Dar es Salaam, Tanzania.

Ref.: Certificate of Incentives No. 202411584

Subject: Progress Report for Project “**ICT - Blockchain-Based Platform (TanzanLedger)**”

1. Project Overview

The project “**ICT - Blockchain-Based Platform (TanzanLedger)**” was registered with TIC on **16th January 2024** under Certificate of Incentives No. **202411584**. The objective is to develop a blockchain platform to enhance transparency and efficiency in governance and public service delivery in Tanzania.

2. Progress to Date

Since project registration, the following activities have been undertaken:

- Stakeholder Engagement:

- Conducted **two high-level meetings** with representatives from the Ministry of ICT and, President’s Office (Planning & Investment) to align the project with national digitization goals.
- Submitted a detailed **Technical Proposal** to the government outlining platform architecture, use cases, and implementation timelines.

- Technical Development:

- Completed **Phase 1** (Feasibility Study & Prototype Design) in December 2024.
- Developed a **minimum viable product (MVP)** for land registry automation, currently under internal testing.

3. Key Achievements

- Successful integration of blockchain protocols for secure data storage and verification.
- Positive preliminary feedback from government stakeholders on the MVP’s potential to reduce bureaucratic delays.

4. Challenges Faced

- **Pending Government Approval:**

- Final implementation requires formal approval from the Ministry of ICT and related agencies. As communicated during the last meeting, the approval process is delayed due to ongoing national priorities linked to the **2025 election cycle**.

- No official response has been received since July 2024, despite follow-up correspondence.

- Operational Delays:

- Resource allocation for full-scale development is paused pending government feedback.

5. Next Steps

- Await formal government approval to proceed with **Phase 2** (Pilot Implementation in Dar es Salaam and Dodoma).

- Revise project timelines and budgets post-approval.

- Align the project's expanded scope (Web 3.0 integration) with TIC's amendment process once approvals are secured.

6. Conclusion

Topnotch Company Limited remains fully committed to delivering **TanzanLedger** as a transformative tool for Tanzania's public sector. We acknowledge the current delays and are prepared to resume work immediately upon receipt of government guidance.

For further details, kindly contact the undersigned.

Yours faithfully,



05/02/2025

Azizi Omary Chamani

Director, Top Notch Company Limited



Cc: Zamlath Ayoub Mustafa (Shareholder)