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1.0 INTRODUCTION:

Petro Logistics Limitedis the beneficiaries of the TIC Certificate
of Incentives 10.070667 registered on 7" March 2011.The
Project main activity is the transportation of petroleum
productsand various loose cargo.To date, the company has
been able to purchase 97 trucks of thepetroleum product
transportation. The project has been implemented up to 30%.
Due to the plansof the owner of the company to retire in the
near future, the company has decided to issue some shares to
his son who has become of age so that he can take over after
the retirement of his father. In that regard Petro Logistics
Limitedis réquesting the Centre to amend their certificate of
incentives in order to effect changes on the shareholding
pattern of the company.

2.0 PLANNED ACTIVITY

The activities planned for the period were to acquire 40
trucks,20 tankers and 20 trailers by 2021. The total no of fleet
estimated until the project is completed were 400 vehicles
which will include Trucks, Trailers and Tankers.



3.0 PRESENT STATUS OF PROJECT IMPLEMENTATION
The company was able to acquire 97vehicles and also
constructed a yard in Mbagala area where it is now its head
office .The company has also signed an agreement with Simba
Cement Company to transport some of ts goods.

4.0 PROJECT UPDATED INFORMATION

S. Description Details —(
No.
1. Shareholder’s Name Nationality Dilla
Information Jamal Kassam —Tanzanian-no of shares 20040- 50.1%

Satish Kumar-Indian - no of shares 12000- 30%
Anoop Kumar- no of shares 7960- 19.9

2 Company Email - info@petrofuel.co.tz

Communication | Mobile - 255 689 002505

Information Landline — 255 022 2860011/05

Physical

Address - plotno 33/1&34/] .Moringe street,Mbagala
Industrial area

& Contact Person | Name  — Masahmsham Mfuru
Position - company Secretary
Email - vpo@petrofuel.co.tz
Mobile  -0714488111
4. Incorporation Certificate of Incorporation No70924
g, TIN No. 108-859-881
Information
6. Project The Project main objective is to establish cargo
Objective transportation of petroleum products
T Capacity 400vehicles per month
8. Direct Foreign — Men -3
Employment Foreign — Women - Ni]
Local -Men -63
Local -Women -0]
9 Indirect 300
L employment




5.0Project Financial Expenditure to date: in US$

Foreign(USD) Local(USD) Total(USD)
LandandBuildings 2,098,591.00 2,098,591.00
Plantandmachinery 28,605.00 28,605.00
Vehicles/Aircrafts 2,024,631.00 868,891.00 2,893,522.00
Furniture -
Officeequipment 123,680.00 123,680.00
InsuranceCover 63,270.00 63,270.00
Pre-operationalexpenses - -
Workingsub-totalcapital - 489,233.00
LGRANDTOTAL 2,024,631.00 3,183,037.00 5,696,900.00

6.0 Project Financing
To date the project has been financed by individuals both in the form
of loans and equity. The shareholdings pattern can be represented as

follows:
Amount(USD) SourceCountry —’
LocalEquity 871,300.00 Tanzania
LocalLoans 2,170,000.00 Tanzania
ForeignEquity 867,800.00
ForeignLoans 1,787,800.00
TOTALINVE 5,696,900.00

7.0 Problems and Solution

The company has been able to make substantial development by
being able to purchase 97 trucks. The biggest challenge that the
company is facing now is the mobilization of funds to acquire more

vehicles. Another problem is lack of incentive such as tax exemptions



which has made the vehicles to be more expensive and it has been
difficult for them to continue acquiring more vehicles.

8.0 Future Plans

The company intends to purchase 40 vehicles to include trucks, trails
and tankers by the end of year 2021.

9.0 Recommendation

In view of the preceding analysis the TIC is requested to consider

their request to amend the project shareholding pattern.



