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PROGRESSIVE REPORT ENDING APRIL, 2022 

 
1. Planning activities for the period were supposed to be: 
 

i. To buy a farm of about 32 acres at Mkuranga, District where poultry farm 
is established. (layers) 

ii. To construct buildings of farm, staff quarters, offices and a milling 
machine for manufacturing of chicken feed. 

iii. To import chicken cages for the farm. 
iv. To import generators for the stand by power supply. 
v. To construct a boundaries fence for the security of the farm. 
vi. To establish a new broiler farm 
vii. To establish a recycling plant for egg paper trays. 

 
Our aim and purpose for this implementation period is to be a best and quality supplier 
of chicken and eggs in the market for both local and export. This will be produced in an 
environment friendly status. 
 

2. Achievements on the project implementation to date: 
 

i. The project was granted with Import Duty on capital/deemed project 
goods by commissioner for Customs and Excise vide Reference No. 
TRA/CE/C/P./20/08/6135 of 22nd/July/2019.The TIC Certificate 02237 was 
issued on 23rd /April/2019 

ii. The company managed to import two sets of chicken cages i.e. for the 
pullets (infants) and matured layers with a capacity of holding forty 
thousand chickens each. 

iii.  The company managed to construct all required buildings as mentioned 
above. 

iv. The company managed to employ the farm supporting staffs of about 90 
employees. 

v. The company expanded the layer capacity to 220,000 laying chickens 
from the initial 40,000. 

vi. The company added a recycling plant for Paper trays 
vii. The company constructed a feemill (5T/hour capacity) 
viii. The Company established a new broiler farm with current capacity of 

125,000 chickens 
ix. The Company Installed a slaughter house with a capacity of 

1200bird/hour. 



x. The company has purchased new land for the establishment of a new 
parent stock farm and a hatchery. 
 

3. Project Financial expenditure to date: 
 

i. Land and building                        1.200,000.00 USD 
ii. Equipment                                  1,300,000.00 USD 
iii. Vehicles    250,000.00USD 
iv. Furniture and fittings   30,000.00 USD 
v. Pre-expenses                               20,0000.00 USD 
vi. Biological Asset (chicken)  300,000.00USD 
vii. Others                                        60,000.00 USD 
viii. Working Capital                         300,000.00 USD 

TOTAL                                  3,460,000.00 USD        
 

4. Project Financing: 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
The project is being financed by the shareholders and a loan. The following are the 
shareholding structure and percentage: 

i. IRFAN S. MITHA                    Tanzanian     50% 
ii. JAMIL S. MITHA                Tanzanian     50% 

              TOTAL                                                100% 
 

5. Current plant capacity: 
I. Layer Farm : 4,000 trays/day 

II. Broiler Farm: 180 Tonnes/ Month 
 

6. Employment: 
Local employees: 
Men:110 
Ladies:21 
 
Foreign Employees 
Male: 4 
 
Causual labours 
100 
 
Employment costs 60 Million / Month 
 

7. Problems and Solutions: 
 
(a) Problems  
 

i. Inflation and Currency Depreciation 




