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1. PROJECT OVERVIEW/SUMMARY 
 

Project Name: 

 

 
CONSTRUCTION AND OPERATION OF 

A MODERN ABATTOIR 

 

 
 

Reporting Period: 

 

 

 
13

TH
   to 24

TH
 MAY 2022 

 

 
 

Name of Prime Implementing Company: 

 

 
 

UNION MEAT ABATTOIR LIMITED 

 

 
Geographic Coverage 

 

 
 

VIGWAZA, PWANI REGION 

 

 
 

CAPITAL INVESTMENT TODATE 

 
FOREIGN IN USD 

 
LOCAL IN TZS 

3,113,043  
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1.1 Project Description/Introduction 

Union Meat Abattoir Limited’s aim is the processing of red meat at Vigwaza on Plot No 12 

Block B in Chalinze District, Pwani Region where the factory will be located, hardly  a kilometer 

from the main road leading from Dar es Salaam to Morogoro and upcountry. Union Meat 

Abattoir Limited applied for a new TIC certificate which was issued on the 13
th

 May 2022 this 

month. Since that time the company has been involved in changing location of the plant from 

Misugusugu in Kibaha district on Plot No 4 & 5 to Plot No 12 Block B in Chalinze District, 

Pwani Region. 

2.0 Implementation Status 

We have already managed to secure the premises at Vigwaza on Plot No 12 Block B as is shown 

in the map below: 

 

We have done land clearance on the plot and are now in the process of applying to the 

Commissioner of Customs & Excise, Tanzania Revenue Authority for duty & VAT exemption 

on capital/deemed capital goods as required by the law. A copy of our application letter to TRA 

to that effect will be copied to you as a matter of principle. 

2.1 Implementation Challenges 

During the implementation phase, the main challenges for the project was waiting for the district 
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authorities of the Ministry of Land, to survey plots of land in Vigwaza in Chalinze District and 

provide information to the public on the process of acquiring plots of land for development. 

We're glad we were able to secure one as shown in the above picture. 

 

2.2 Planned Activities for Next Period 

Commence the importation of the machinery and equipment from outside the country after 

obtaining approval from the Tanzania Revenue Authority.  

 


