COMPANY DETAILS

TANZANIA INVESTMENT CENTRE

Application form for Extension of Certificate of Incentives

Company Name Oldeani Ngorongoro

Incorporation Number

Email Incorporation Date
Region Post Address
District Karatu Telephone
T ————— osie
AMENDMENT DETAILS
Project Name Lake Magadi Lodge
Sertfcato Number 022333 ..........................................................................................................................................
sved Date 5”6’2019 120000 A“ ...........................................
REASONS FOR AMENDMENT
Change of Company Name E Re-issue @
Change of Address E Lost Certificate E
Change of Location X Change of Shareholder X
Change of Implementation Period

Reason for extension

The Project in Serengeti National Park has faced unforeseen and
unprecedented delays since 2020 due to the negative effects of
Covid19 global pandemic and the resultant financial and cash flow
challenges as well as delays caused by the project Contractor (M/s
Dezo Civil Contractors) despite being over-paid.

Additionally, there was a very long and unreasonable delay from
TRA in approving the Capital/Deemed Capital Goods list despite
them visiting the project site for verification exercise a very long
time ago. The application to TRA was done sometime in November
2019 and TRA only replied in July 2020..!!

Resultantly, due to all these unforeseen delays which were beyond
our control, our project implementation period has consequently
moved to November 2024.

APPLICANT DETAILS
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Signature R e - I Date Thursday, March 17, 2022
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