
Annexure 2 

 

TANZANIA INVESTMENT CENTRE 

DAR ES SALAAM 

 

PROGRESS REPORT 

(Information required for the project’s progress report after every six months or for amendment of 

Certificate of Incentives) 

1. Planned activities for the period – The main activities which is going on currently is Processing 

Plant Expansion  

2. Achievements made on the project implementation to date – We have installed a well-

established Gravity Gold Ore Processing Plant as tabulated below 

The following equipment were acquired as per TIC “list of equipment to be acquire” and have 

contributed to the success of the project implementation; 

S/No. Equipment Description (Item) Unit Quantity 

1 Electric Compressor  1 

2 Diesel Compressor  1 

3 Hand Held Drill Machines  4 

4 Drill Rig  1 

5 Tipper Truck  2 

6 Four Wheel Drive Station Wagon  1 

7 Four Wheel Drive pick-up Double Cabin  3 

8 Four Wheel Drive pick-up  0 

9 Three-wheel motor bike with trailer (Gutta)  4 

10 Motor Bike  4 

11 Personal Protective Equipment (PPE) (Boots, Overall, Had Hats, 

Cap lamps, gloves, welding shields, etc.) 

 1000˃ 

12 Rescue equipment (Gas tasters, Oxygen Cylinder)  30˃ 

13 Portable firefighting equipment (Fire extinguishers, Hoses etc.)  25˃ 

14 Gold Processing Plant (Complete with all accessories)  1 

15 Laboratories for grade control – (Complete with all accessories)  In progress 

16 Office equipment – Computer, Printer and all accessories  20˃ 

17 Computer Software  1 

18 Communication equipment – Radio call hand set, satellite 

internet equipment, satellite phone etc.  

 One 

infrastructure 

with 20˃ 

equipment 

19 Security equipment – CCTV Cameras, Guns, Pistols etc.  50˃ 

20 Fencing materials, concertina wires, electric fencing materials  In process 

21 Pre-fabricated Houses  Two 20 feet 

containers 



houses  

22 Submersible water pumps  40 

23 Workshop equipment and tools  10 

24 Pipes and Piping materials for compressed air and water 

reticulation 

 100˃ 

25 Building materials  Various 

 

  

S/No. Activities Costs Drivers Comments 

1 Acquisitions of 

Various fuel 

supplies such as 

Diesels, Petrol, and 

lubricants 

Vehicles 

machines and 

Generators 

The area were the Processing Plant is located 

does not have Electricity 

2 Acquisitions of  

Spares and 

maintenance 

accessories and 

tools  

Vehicles 

machines and 

Generators 

For regular maintenance and major break down 

3 Construction of 

buildings 

Preparation and 

analysis 

laboratories 

Maximizing of gold output by working on 

required parameters 

4 Construction of 

buildings 

Staff building, Ensuring Safety and comfortability of staff 

5 Installation of 

equipment 

CCTV Cameras, 

satellite phones 

and their 

infrastructure 

Ensure Security and easier communication 

 

 

 

3. Provide updated information on the following aspects: 

S/No. Information Description Current Project Status 

1 Shareholder’s 

Information 

Current Shareholders names, 

nationality and percentage of 

ownership 

1. Apex Minerals and 

Resources Limited 

 

2. Investment Advisory 

Group Limited 

2 Company 

communication 

Information 

Email address 

Mobile Number 

Land Line Telephone Number 

Physical Address (Plot No. Block 

No. Street, District and Region 

info@apexresourcesltd.com 

+255754276606 

NA 

Itumbi-Matundasi 

Makongorosi-Chunya 

Mbeya 

3 Contact Person Name 

Position 

Communication details (Email, 

Mobile and telephone 

Shigongo Joseph Kimogele 

General Manager 

skimogele@apexresourcesltd.com 

+255 784 276 606 

4 Incorporation Certificate of Incorporation Number 114652 

mailto:info@apexresourcesltd.com
mailto:skimogele@apexresourcesltd.com


5 TIN Information TIN Certificate No. 126223706 

6 Project Objective Project Core Activity Gold Ore Processing Plant 

Expansion 

7 Capacity Project capacity per year 36,000/= Gold Ore Processing 

8 Direct Employment Foreign Men 

Foreign Women 

Local Men 

Local Women 

1 foreigner 

NIL 

226 

13 

 

9 Indirect employment Type/areas of Indirect employment Consultancy 

 

4. Project Financing Expenditure to date (USD) 

 Foreign (USD) Local (USD) Total (USD) 

Land and Buildings             7,100/=        7,100/= 

Plant and machinery – Crushing 

Milling and CIL Circuits 

1,100,000/= NIL 1,100,000/= 

Vehicles/Aircrafts     80,000/= NIL     80,000/= 

    

?Inline Leaching Reactor& 

Electro wining cell (Including 

spares and commissioning)  

  379,699/= NIL   379,699/= 

Knelson concentrator (Including 

spare parts) 

  103,404/= NIL   103,404/= 

Laboratory equipment     97,692/= NIL     97,692/= 

Chain link Fence     81,944/= NIL     81,944/= 

Gold room and Safe     35,342/= NIL     35,342/= 

Prefabricated Accommodations     74,576/= NIL     74,576/= 

Overhead crane     39,000/= NIL     39,000/= 

Furniture     10,000/= NIL     10,000/= 

Office equipment     15,000/= NIL     15,000/= 

Insurance Cover     30,000/= NIL     30,000/= 

Pre-operational expenses     NIL NIL     NIL 

Working sub-total capital   150,000/= NIL   150,000/= 

Grand Total 2,196,657/=     7,100/= 2,203,757/= 

 

5. Project Financing 

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see 

table below:- 

 Amount (USD) Source Country 

Local equity 1,096,657/= Tanzania 

Local loans 1,300,000/= Tanzania 

Foreign equity NIL NIL 

Foreign Loans NIL NIL 

Total Investment 2,396,657/= Tanzania 

 

 



 

6. Problems and Solutions 

 

Explain problems, which the management is encouraging in executing the project and the steps 

being taken to solve them 

 

1. Problem 1- Unavailability of electricity supply by TANESCO to run the Processing Plant 

and the machinery therein thus causing the company to incur h operation costs in running 

the machinery with generators. 

 

Step being taken: TANESCO has built the power infrastructure and the power installation 

work is still on going. 

 

2. Problem 2-Unavailability of qualitable and reliable mining spares, consumables processing 

plant inputs due to inadequacy of agents who supply these inputs and spares at very high 

prices. 

 

Step being taken: We have been using the current existing suppliers, in most critical situation, we 

have been sourcing from oversee.  

7. Future Plans 

 Explain future plans for the next coming six months and planned financial commitments 

1. To expand more on production given the gold ore potential at Chunya mining area. To 

increase the corporate social responsibility at mining area, Chunya district and Mbeya 

region at large. 

2. To pay more taxes as our production increases 

 

7. Recommendations and any other comments 

 

We recommend harmonization of levies, fees, licenses and taxes in the mining ministry. 

  


