
 

         Annexure 2 

 

TANZANIA INVESTMENT CENTRE 
DAR ES SALAAM 

 

PROGRESS REPORT 

 

(Information required for the project’s progress report after every six months)  

 

1. Planned Activities for the period 

 Cargo Transportation  

 

2. Achievements made on the project implementation to date: 

 Purchase of  15 Trucks and 12 trailers 

  Purchase of land at Kigamboni Municipal 

  

 

3. Provide updated information on the following aspects: 

 

S/No Information Description 
Current Project 
Status 

1 Shareholder's Information 
TAO SONG, CHINESE, 80% SHARES,  
JINGXIAN JI, CHINESE, 20% SHARES 

  

2 

Company communication 
Information 

Email: songtao@wakawaka-africa.com 
Mobile: +255 758 602 239                           
Physical Address: Plot No. P22169, 
Block "A" Kigogo street, Kisarawe II 
Ward, Kigamboni Municipality, Dar es 
Salaam   

3 

Contact Person 

Name: Tao Song                                                       
Position: Director                                                              
Email: songtao@wakawaka-africa.com 
Mobile: +255 758 602 239   

4 Incorporation 136 -506-250   

5 TIN Information 136 -506-250   

6 Project Objective Cargo Transportation   

7 Capacity Acquisition of 50 trucks   

8 Direct Employment 

Foreign Men:  1                                                                  
Foreign Women:  1                                                           
Local Men:  30                                                                       
Local Women:  9    

9 Indirect Employment NIL   

 

 

 

 



3. Project Financial Expenditure todate: 

 

Foreign (USD) Local (USD) Total (USD)

Land and Building 50,000                   - 50,000                

Plant and machinery                 - -       -

Vehicles / Aircrafts 759,600                 - 759,600             

Furniture               - -       -

Office Equipment               - -       -

Insurance Cover 34,600                   - 34,600                

Pre- operational expenses              - -      -

Working sub-total capital              - -      -

Grand Total 844,200                 844,200              
 

 

 

4. Project Financing 

 

Explain how the project is being financed e.g. equity, loans, sources of loans, 

conditions, etc. 

 

Amount (USD) Source Country

Local equity NIL

Local loans NIL

Foreign equity 1,000,000

Foreign Loans 3,000,000 Zambia

Total Investment 4,000,000  
 

 

5. Problems and Solution 

 

Explain problems, which the management is encountering in executing the 

project and the steps being taken to solve them. 

 NIL 

 

 

6. Future Plans 

 

Explain future plans for the next coming six months and planned financial 

commitments 

 Construction of building 

 Purchase of Trucks and trailers. 

 

7. Recommendations and any other comments 

 

8. ETC. 


