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Date-5/3/2023
Executive Director,
Tanzania Investment Centre,
P. O. Box 938,
Dar es Salaam
TANZANIA
Dear Sir/Madam

RE: Progress Report No-4

Pursuant to Certificate of incentive n0.0224076 issued by TIC on the 12" of June
2019 Flintstone Engineering s.co. had been working all the necessary preparation to
launch the project. However, we have faced Registration problem with BRELA in
addressing our company registration and updating since March 2021.Moreover
subsequent activities such as application for business license and permits could not
be carried out on timely basis due to visa problem as Ethiopia fall in (Referral
country list) on the online eservice of immigration.

Accordingly, we are here by submit this report so that the center would
Renew/Amend the certificate. Please find attached list of documents and evidence
as part of the activities we have been doing so far.

| thank you in advance,

Sincerely,

Tesfaye Worku(Director)

Flintstone Engineering S.co.

Mobile-0742572783 email :tesbettina@gmail.com



Annexure 2

TANZANIA INVESTEMENT CENTRE

DAR ES SALAAM

PROGRESS REPORT No.4

(Information requested for the project’s progress report after every six months or
for amendments of certificate of incentives)

1. Planned activities for the period: Finalizing paper work and launching the
project both at Salasala and Goba Site

2. Achievement made on the project implementation to Date: Design Revision
and Design approval on Progress (i.e. From the date the project was
approved to the date of writing the report) Describe the status of activities
that are already been undertaken e.g. Construction of buildings, acquisition
of supplies, installation of equipment etc. Acquisition of land completed and
process of surrendering the title deed to TIC for derivative right is initiated

3. Provide updated information on the following aspects;

S.no. | Information Description Current Project Status
1 Shareholder’s Current Tsedeke Yihune=95%
Information shareholders name | Mogess Tadesse=1.25%
nationalities and Mesfine Tadesse=1.25
percentage of Mesfine Tadesse=1.25
ownership Tadesse
Getachew=1.25%
2 Company Email address tesbettina@gmail.com
communication
information
Mobile Number +255742572783
Land Line +255222618288
Telephone number
Physical Sky City Mall Plot
Address(plot No0.403 University Road
no.,Block POBox 20823
no.street,District
and region
3 Contact Person Name Tesfaye Worku
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Position Director
Communication tesbettina@gmail.com
detail(Email, +255742572783
Mobile and
telephone)

4 Incorporation Certificate of 102734
incorporation no.

5 TIN Information TIN certificate no. | 123-377-532

6 Project Objective Project core Real estate development
activity

7 Capacity Project capacity 100 units of apartments
per year

8 Direct employment Foreign men 2
Foreign women 3
Local men 10
Local women 10

9 Indirect employment | Estimated total No. | 150
Type/area of Marketing and Sales,
indirect carpenters, masons,
employment engineers, Daily Labor,

Forman

4. Project Financial Expenditure to date (USD)

Foreign(USD) Local(USD) | Total(USD)
Land and Buildings | 60,000 60,000
Plants and
Machineries
Vehicles/Aircrafts 5,000 5,000
Furniture
Office equipment
Insurance cover
Pre-Operational 75,000 75,000
expenses
Working sub-total 10,000 10,000
Capital
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| GRAND TOTAL | 150,000 | | 150,000

5. Project Financing
Explain how the project is being financed e.g. Equity, loans, source of loans,
conditions, etc see table below

Amount(USD) Source Country
Local Equity 6.2 million Tanzania
Local Loan 1.8 million Tanzania
Foreign Equity 1.4million Ethiopia
Foreign loan
Total Investment 9.4 million

6. Problem and Solution
Explain problems, which the management is encountering in executing
the project and the steps being taken to solve them
In Addition to problems mentioned in our report no.1,2.and 3 Visa
Problem(as Ethiopia falls on referral country list on immigration system)
and too much time and paper work was needed to get Title deed
Amalgamation (Goba Site),BRELA clearance ,Business License Issuance
,and ,COVID-19,Title deed disposition to TIC for possible Derivative right
7. Future Plans
Explain future plans for the next coming six months and planned financial
Commitments

ePlanned to finalize permits and approvals

¢ Office establishment and set-up

eLocal manpower recruiting and training

eDesign approval

eDerivative right

eLaunching Flintstone Bongo

e¢Ground breaking of construction
8. Recommendation and any other comments

e\We request the Certificate of Incentives to be Amended (renewd)

considering the fact time lost due to the above mention constraints.
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THE UNITED EEFUBLIC OF TANZANIA
BUSINESS LICENCE

B.L. No: 20000036137
The Business Licansing Act No. 23 of 1072 (RE. 2002)

1. Iszung Office: BUSINESS REGISTRATIONS AND LICENSING AGENCY
2. Tax Identification Mo: 123-377-532
3. License Issued to: FLINTSTONE ENGINEERING for the Business of Real Estate
development
4. Busmess Location
Region: Dar Ez Salaam
Dhstnct: Ubungo Municipal Couneil
Ward: UBUNGO
Streat: TUNINIVERSTY ROADMalakuwa area

5. Pnncipal / Branch: Principal

&. Amcount of fee pad- USD 2000 Recapt No: 4851141 on: 02/09/2022

7. New/! Renewsl of Licence No: Dated: ..o
8. Date of Issue: 09/09/2022 Expiring Diate: 09/09/2023

This digital copy doas not reguire a signature authority

NOTE - This hicence most be kept in 2 conspieuous position at the place of business. Any
change m the particulars ongmally registered mmst be notified to the Licence Issuer.




