
 
 

TANZANIA INVESTMENT CENTRE 

DAR ES SALAAM 

 

PROGRESS REPORT 

1. Planned activities for the period: To establish and operate a Hospital project. 
 

2. Achievement made on the project implementation to date: 
 
a) Construction of building, currently completed 75% 
b) Acquisition of hospital equipments. 

 
3. Provide updated information on the following aspects: 

 

S/N Information Description 

1 Current Shareholders 
names, nationality and 
percentage of ownership 

 

Shareholders                          Nationality            Shareholding(%) 
 
Lusako Paskali Mwaikasu       Tanzania                       50 
 
Glory Simon Joseph                 Tanzania                       50 

2 Company Email address :   hospitalsroyal@gmail.com 
Mobile Number : 0686044400 
Physical address: Plots no. 488 & 489, Block Kirumba Valley, 
Ilemela Mwanza. 

3 Contact Person 
 
 
 
 

Name: Glory Simon Joseph 
Position: Director 
Email: mankaglory@gmail.com 
Mobile Number: 0686044400 

4 Incorporation  Certificate of   Incorporation Number: 141293 
5 TIN Information Tin Certificate No: 137004461 
6 Project Objective To establish and Operate a Hospital Project  
7 Capacity  Project capacity per year: To attend minimum of 120,000 patients 

per year. 

mailto:hospitalsroyal@gmail.com


 
8 Direct Employment Local Men: 75 

Local Women:75 
 

9 Indirect employment Local Men: 25 
Local Women:25 
 

  

 

4. Project Financing Expenditure to date (USD) 

 Foreign (USD) Local (USD) Total (USD) 
Land and Buildings  1,269,000 1,269,000 
Hospital Equipment  250,000 250,000 
Furniture  15,000 15,000 
Office equipment  12,000 12,000 
Insurance cover  4,000 4,000 
Pre-operational 
expenses 

   

Working sub-total 
capital 

   

Grand Total  1,550,000 1,550,000 
 

 

5. Project Financing 
 
 

 Amount (USD) Source Country 
Local equity   
Local loans 2,180,000 Tanzania 
Foreign equity   
Foreign Loans   
Total Investment 2,180,000  

 



 
6. Problems and Solutions: 

The established hospital project will be a referral multispecialty hospital. 
 

7. Future Plans: 
Expansion to be a Zonal Referral Hospital. 

 

8. Recommendations and any other comments: 
Thanks to the government of Tanzania for the support to establish this project. 

 


