
Annexure 2 

 

TANZANIA INVESTMENT CENTRE 

DAR ES SALAAM 

 

PROGRESS REPORT 

(Information required for the project’s progress report after every six months or for amendment 

of Certificate of Incentives) 

1. Panned activities for the period 

2. Achievements made on the project implementation to date 

(i.e. from the date the project was approved to the date of writing the report) 

Describe the status of activities that have already been undertaken e.g. construction of 

buildings, acquisition of supplies, installation of equipment, etc. 

 

3. Provide updated information on the following aspects: 

S/No. Information Description Current Project Status 

1 Shareholder’s 

Information 

Current Shareholders names, 

nationality and percentage of 

ownership 

1. Yasar Kemal Kurt| Turk | 6% 

2. Ali Aydin | Romania| 47% 

3. Alper Pazarbas | Romania | 47% 

2 Company 

communication 

Information 

Email address 

Mobile Number 

Land Line Telephone 

Number 

Physical Address (Plot No. 

Block No. Street, District 

and Region 

babialiyaydin@gmail.com  

0779330000 

Plot No. 65, House No. 65, Chama 

Street 

Mikocheni Dar es Salaam 

P.O. Box Dar es Salaam  

3 Contact Person Name 

Position 

Communication details 

(Email, Mobile and 

telephone 

Yasar Kemal Kurt  

Director  

Contacts: 07793300000 

Email: yasarkemalkurt@yahoo.com  

 

4 Incorporation Certificate of Incorporation 

Number 

167522378 

5 TIN 

Information 

TIN Certificate No. 167-522-378 

6 Project 

Objective 

Project Core Activity Real Estate  

7 Capacity Project capacity per year Seven Unit Apartments  

mailto:babialiyaydin@gmail.com
mailto:yasarkemalkurt@yahoo.com


8 Direct 

Employment 

Foreign Men 

Foreign Women 

Local Men 

Local Women 

2 

NIL 

2 

2 

9 Indirect 

employment 

Type/areas of Indirect 

employment 

Labour  

4. Project Financing Expenditure todate (USD) 

 Foreign (USD) Local (USD) Total (USD) 

Land and Buildings 1,000,000 N/A 1,000,000 

Plant and machinery N/A N/A  

Vehicles/Aircrafts N/A N/A  

Furniture N/A N/A  

Office equipment N/A N/A  

Insurance Cover N/A 1500 1500 

Pre-operational expenses N/A N/A  

Working sub-total capital N/A N/A  

Grand Total 1,000,000 N/A 1,001,500 

 

5. Project Financing 

Explain how the project is being financed e.g equity, loans, sources of loans, conditions 

etc. see table below:- 

 Amount (USD) Source Country 

Local equity 300,000 TANZANIA 

Local loans   

Foreign equity   

Foreign Loans 1,000,000 ROMANIA 

Total Investment  1,300,000 

6. Problems and Solutions 

 

Explain problems, which the management is encouraging in executing the project and the 

steps being taken to solve them 

 N/A 

7. Future Plans 

 Explain future plans for the next coming six months and planned financial commitments 

 Expanding projects and investing into other more projects.  

8. Recommendations and any other comments 

  N/A 

  


