



Manufacturers of all kinds of mattresses and distributor of medical supplies and textile goods

VITA FOAM For the REST of your life ISO 9001:2015 certified

Ref: VFL/TIC/01/12-20



04th December, 2020

To, The Executive Director, Tanzania Investment Center P.O.Box 938 Dar Es salaam

Dear Sir/Madam,

APPLICATION FOR THE EXTENSION OF THE IMPLEMENTATION PERIOD - TIC CERTIFICATE OF INCENTIVES NO 004061

Reference is made to the above project and our investment progress report with relation to the project.

We would like to bring to your kind attention, the above project is under implementation with construction activities of the factory having begun, and have also imported some machineries and equipment. However, due to the below unforeseen setbacks we are unable to complete our project as planned.

The project cannot be completed as planned largely because of the delay in finalizing financing arrangements with lenders and the project itself being put on hold for a significant time due to the recent COVID-19 pandemic. As a result we were faced with unavoidable delays in sourcing reliable supplies of pre-fabricated structures, a crucial element in the implementation.

In light of above we therefore apply for an extension of one year to the implementation period (to December 2021), to enable us to complete the project



111B, Mwakalinga Road, Chan'gombe, behind Konyagi, P.O. Box 5686, Dar es Salaam, Tanzania
Tel: +255 22 2865957, 2860747, 2860955, Fax: +255 22 2865231
Email: info@vitafoamtz.com, Website: www.vitafoamtz.com

as planned. We have attached our Investment progress report, pictures and pictures for your swift perusal.

We shall be very grateful to Tanzania Investment Centre and sincerely hope that our application will meet your favorable consideration at the earliest.

Yours sincerely,

For Vita Foam (T) Ltd

Suraj Chandaliya
Suraj Chandaliya

Chief Executive Officer

