


05th June, 2020

To:
Director General
Tanzania Investment Centre
Shaaban Robert Street
P.O. Box 938
Dar es Salaam
Tel: +255 (22)2116328-32
Fax: +255 (22)2118253
information@tic.co.tz



Sir/Maddam,

REF: REQUEST FOR THE RE-ISSUANCE OF THE INCENTIVE CERTIFICATE.

Refer to the above heading.

Our company, VISTA PHARMA LTD, applied and got granted the Incentive Certificate from your office in the year 2012 with the registration no. **042278**. The certificate was granted for the pharmaceutical manufacturing plant project at Zegereni Industrial Area Kibaha, in Coastal Region, which was to start in the same year 2012 by acquiring the land for plant construction and start the factory building.

After expiry, the certificate was extended again on 17th October 2018 and on 06th August 2019 up to July 2020. Based on the last extension, it was planned and expected that, all factory machines and equipments will be shipped in Tanzania to our factory for installation in the month of April 2020, come to end of June 2020, all machines would have been at the factory site. But due to the world COVID-19 pandemic, the production of the machines was stoped for two months, and when resumed was at very low scale because of various restrictions and lockdowns strategies imposed in China. Now the Machinery production is complete and therefore, ready for the shipment starting from 25th June 2020 for the first consignment. Based on this delay of machinery shipments, and current world challenges of transporting goods from one country to another due to the COVID-19 pandemic, some of the consignments of the machines are expected to arrive in Tanzania in August, September and even up to October 2020. The period of which, our current TIC incentive certificate will be already expired, as it is expiring at the end of July 2020.

In this regard, we are request your good office to further extend our Incentive Certificate for more 6 months, up to December 2020. So that, we can complete all machinery shipments, installation and commissioning without any need of requesting for another certificate extension.

Attached is the project progressive report, previous Incentive Certificate copy, NEMC site approval certificate.

It is our great hope that our request will be granted.

Thanks in advance.

Yours sincerely,



Mr. David Lutabana

Project Manager