

# MINUTE SHEET

DOKEZO  
No. 22

Ag DIF  
Let us discuss ✓  
*[Signature]*  
16/11/2020

TANZANIA INVESTMENT CENTRE  
APPROVED BY: *[Signature]*  
Signature: *[Signature]*  
(EXECUTIVE DIRECTOR)  
Date: 22/11/2020

24.

Dho

Please draft a letter to Hengya to inform them that TIC has approved an application for 3 years extension period effective from June 2020 subject to Hengya paying outstanding land rent and TIC facilitation fee and upon receiving <sup>returning</sup> signed DR from them.

*[Signature]* Ag. DIF 26/11/2020

25.

EXD

Rejea F.21, ninawasitisha kwako kupata kibali kinachoruhusu uwekezaji kulipika malipo ya Cheti cha vivutio kwa ajili ya kuongeza muda wa uwekezaji wa mradi kama ulivyokuwa umeongea naye.

*[Signature]* - 13/11/2021  
for: Ag. DIF


Sawa. Kwa sababu watakuwa katika kipindi cha mepumziko ya Mwaka mpye wa Chika, (12-22 Feb.) Tutwaongezee muda hadi katikati ya Machi 2021.  
*[Signature]*  
13/11/2020

# MINUTE SHEET

JOKEZO  
No. 19


Ag. DIF

I endorse ZM(N) and Land offer to conduct a PVR to the Project but during PVR they have to meet all the Authorizers (Tanga City Director, Commissioner for Land, RC office) to ~~and~~ to confirm the amount which they complain is not paid.

  
Ag. DIF (A)  
16/11/2020

20 Ag DIF - F 20

Since the applicant has already been given extension 3 times and also the recommendation of giving 3 yrs extension, it is advised that you mention the limitation of extension (how many times) as per Regulations before seeking EXD approval

  
Ag EXD  
5/11/2020

21 EXD - M 20 F 20

As per F20 and PVR report, the project is one among strategic ones which takes long time to complete establish arrangements, lands, financial closure etc. Further the delay is partly caused by government decisions to relocate it to Mkinga and recently rejected to grant approval to include aon jetty in the proposal. During this period activities have been done both at Ambani & Mkinga hence distribution of same resources to both areas. I therefore recommend three years extension on conditions that PR & land rent areas to be fully cleared by investor

  
Ag. DIF

16/11/2020.