



HENGYA CEMENT (TANZANIA) CO., LTD.

Add: Hengya Road 1#, Amboni, Mabokweni, Tanga Region, Tanzania.

P.O. BOX: 606 TANGA Contact: +255 765 996 666

Ag DIF
FYA
Hassan
Ag EOD - 16/9/2020
11

Ref No.: HY-09-2020

Date: September 15,

~~Executive~~ Executive Director

Tanzania Investment Center

P.O.Box 938

Dar Es Salaam

Tanzania



SUB: Application for Extension of Certificate of Incentive

Dear Sir:

Hengya Cement (T) Co., Ltd is the company duly incorporated in the United Republic of Tanzania and it is allowed by its Memorandum and Articles of Association to engage in the business of cement production and incidental goods hence a need of applying for Certificate of Incentive and renewing it every year.

Hengya Cement was incorporated in Tanzania in 2014 it intends to invest in construction a building materials industrial park in Tanzania, including cement plant, captive power plant and a dedicated jetty. Hengya Cement was originally planted in the Anboni area.

However, On 29th May 2017 Hengya Company had a meeting with Tanzania Ports Authority (TPA), TPA's concerns were the methodology, the area for waste product disposal and the potential interference with Tanga Port. It was then when TPA recommended that Hengya Company's project should be moved to **Mkinga District** where the construction of the dedicated jetty can be held at **Manza Bay**, and the construction of the energy plant should be close to Manza Bay. So we have to change the location of the factory to Mkinga.

However, after long term negotiation, the government refused Hengya to build a new dedicated terminal in Tanga and asked Hengya to use the existing Tanga Port, so we had to adjust the investment scale, move the site back to Amboni to construct a cement plant and relocate the machinery to Amboni on January 2020 .

Therefore, Hengya spent a long time for negotiating with TPA since 2016 to August 2019, during this time Hengya submitted the Jetty feasibility study, drawings, project concept to



HENGYA CEMENT (TANZANIA) CO., LTD.

Add: Hengya Road 1#, Amboni, Mabokweni, Tanga Region, Tanzania.

P.O. BOX: 606 TANGA Contact: +255 765 996 666

TPA for reviewing, but TPA rejected our Jetty application finally (please refer the letter from TPA on the attachment) which affected Hengya's implementation plan.

The other reason that we can't start the construction is Hengya hasn't got the EIA for our Amboni site NEMC which we started the procedure in 2018, but Hengya is following with Nemc and hopes to get the EIA certificate as soon as possible so that we start the construction on time.

We hereby sincerely invite TIC to help extension the implementation period on our Certificate of Incentive as soon as possible so that push the smoothly construction of the project.

Thank you for your continuous help and support.

Hengya Cement (T) Co., Ltd

Managing Director – Mr. Ping Li