



PROGRESSIVE REPORT FOR SOGEOA TANZANIA LIMITED

The information is for the amendment of Certificate of Incentives

1. Planned activities for the period is development, construction and operation of five star hotel
2. Achievements made on the project implementation to date is
  - A. Acquire all the necessary permits from the Government including Building permit etc.
  - B. Mobilization including preparing building plan, organizing building materials, building equipment's and Manpower
3. Provided information's as per section three requirements

S/No.	Information	Description	Current Project Status
1.	Shareholders Information's	Current Shareholders names, Nationality and percentage of ownership	i. Wang Hao 0.05% Chinese ii. Jiang zhaoyao 0.05% Chinese iii. Xiao Chun Tian 55% Chinese iv. Delai Deng 1% Chinese v. Lei Zang 1% Chinese
2.	Company Communication Information	Email address	735346789@qq.com
		Mobile Number	0756217777
		Land Line Telephone Number	Nil
		Physical Address (Plot No., Block No. Street, District and Region)	Plot No.2129, Block A, Makongo Juu, Kinondoni Dar es salaam
3.	Contact Person	Name	Mr. LEI ZANG
		Position	Director
		Communication Details (Email, Mobile and Telephone)	735346789@qq.com 0756217777
4	Incorporation	Certificate of Incorporation No.	122908
5	TIN Information	TIN Certificate No.	128-977-341
6	Project Objective	Project Core Activities	Development, Construction And Operation Of Five Star Hotel
7	Capacity	Project Capacity Per Year	15m per year
8	Direct Employment	Foreign - Men	Nil
		Foreign -Women	Nil
		Local -Men	Three
		Local - women	Two
9	Indirect Employment	Estimated Total No	Three
		Type/ Areas of Indirect Employment	<b>Subcontractors</b> (Material Supplier, Security and Cleanness)

0752209201  
0652527701

SOSPETER WILBRON KANSAPA

4. Project Financial Expenditure todate USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Building		445,000	
Plant and Machinery		350,000	
Vehicles/ Aircrafts		150,000	
Furniture		1000	
Office Equipment		6000	
Insurance Cover			
Pre-operational expenses		50000	
Working sub -total capital			
<b>GRAND TOTAL</b>			<b>1,002,000</b>

5. Project Financing

Our project investment is Full Investment from Mother Company ANHUI FOREIGN ECONOMIC CONSTRUCTION GROUP CORPORATION LIMITED

6. The biggest challenge is on how to get work permits and residence permit that's why we need big support from the government in order to execute our project smoothly

7. Future plans

We are planning to start executing our project after the pandemic Covid 19 is fully controlled and China Government is lifting the burn of Lockdown and all of our workers get vaccine


8. We kindly thank you for your support and good cooperation and wish we can continue this good relationship even after the end of this pandemic Covid 19.

  
Director  
SOGECO TANZANIA LTD




TANZANIA INVESTMENT CENTRE  
**RECEIVED**  
05 FEB 2021  
P. O. Box 938  
DAR-ES-SALAAM

















**KIBOKO**  
WATER TANK

