



## ETG Logistics Limited

ETC Cargo Logistics Hub,  
101/1-66 Q Block, Rangi Tatu, Mbagala,  
P.O. Box 10295, Dar es Salaam, Tanzania.

Email: [etglogistics@etgworld.com](mailto:etglogistics@etgworld.com)

Web: [www.etglogistics.com](http://www.etglogistics.com) / [www.etgworld.com](http://www.etgworld.com)

The Executive director,  
Tanzania Investment Center  
P.O.BOX 938  
Dar-es-salaam



16/06/2021

### **APPLICATION FOR THE EXTENSION OF THE IMPLEMENTATION PERIOD –M/S ETG LOGISTICS LIMITED**

With reference to our investment progress report and in relation to our project proposal, we hereby apply for one-year extension so that it can enable us to complete our proposed project as planned.

We have so far been able to import 40 trucks and trailers against our target of 110 trucks and trailers. We are intending to import the remaining trucks and some workshop machineries and equipment but due to unavoidable circumstances we could not complete our project as planned.

The project could not be completed as planned because of the delay in finalizing financing arrangement with other shareholders. Furthermore, the project was put on hold due to recent COVID-19. Furthermore our importation list which was recently approved and it is one of the reason which also delayed us to import the trucks.


---

Directors: Maheshkumar R Patel | Ketankumar V Patel | RK Saxena  
Registration number: 131981

We will therefore be very grateful if the Tanzania Investment Center will extend the implementation period for one year. We have attached our Investment progress report and pictures to apprise you on our project status and a recently approved importation list.

We hope that our application the extension of one year will meet your favorable consideration at the earliest.

Yours truly



Director

ETG Logistics Ltd

