

MINUTE SHEET

DOKEZO
No.

6. Ag. DIF

ETG Logistics Limited is TIC registered project with COI No. 018194 issued on 29th August 2018. The project objective is to establish and operate cargo transportation. On 22/07/2021 investor applied for extension of one year implementation period to enable the company to complete their planned activities.

I have reviewed the application and progress report submitted, I found the following information:

- Investor has managed to invest 4.5usd which is 50% of planned investment cost
- This is the first application for extension of COI
- Currently investor has employed 46 people
- Project delay due to the financing and COVID 19 pandemic
- On 4/2/2021 investor applied for first duty exemption of deemed capital goods and be granted on 15/03/2021. (F. 4 & 5)

Basing the above information and considering that, this is the first application for extension and investor have pending approved list (F.5), I recommend an approval of 1 year extension to be granted from August 2021 to July 2022 to enable the investor to complete the planned activities.


I humbly submit

Veronica T. Mrema

Veronica T. Mrema

IFO

27/7/2021



7. EXD - M6 F8

An extension for 1 year is sought due to delays resulted from Covid pandemic. Its the first extension application and project has an approved list of TRA, which is working towards completing it.

I recommend 1yr extension be granted
[Signature] Ag. DIF 28/07/21