

MINUTE SHEET

Ujuzo No. 17

EXD (F.11, 30, 32-35)


PURANDARE INDUSTRIES (T) LTD registered in January 2017 whose location is Chamwino – Dodoma. They have applied for extension of its implementation period.

The project is registered under the Agriculture and Agro-Processing Sector under the sub-sector Sugar Processing. Since its registration there has been delay in obtaining Derivative Right for the project, NEMC and TBS clearance.

So far the issues of land have been resolved (F.24 Derivative Right collected by the Company), TRA list of Deemed Capital Goods submitted (F7) and NEMC permits are at an advanced stages. In Folio 32 District Executive Director has written to TIC requesting the Centre to honor the request for extension of the Certificate of Incentives. Further, Dodoma Regional Authority is behind the project and has shown commitment to follow up the implementation of the project (F35).

Given the fact that the project could not proceed without clearance on land issues and the commitment of the Regional Authority to follow up the issues; I am of the view that you consider to grant extension of project implementation period for one more year to see if it can be nurtured to achieve its objectives.


Please I submit for your authorization/ further guidance.



Bevin Ngenzi

For: C DIF

26th March 2020



(f)

1 fu (P)

Continue to process for amendment of COI in the system.



C DIF - 24/04/2020