

MINUTE SHEET

Dokezo
No.

Ag. DIF

After going through the application and PVV report I observe that,

- This is the first exemption

Dominick Logistics (T) Ltd(DLTL) was granted COI by TIC in November 2017 to November 2020 (**Annex 1**)

- TRA pending list

On February 2020, investor submitted letter to TRA, U.F.S requesting TRA to grand exemptions of some items which were accidentally forgotten in 2017 application list for import duty and VAT such as prefabricated steel structure and accessories which are needed for construction of workshops, warehouses and offices at plot no. 250, Block C Tegeta which where approved on March 12, 2020 (**F. 14 & Annex 2**)

- Reasons for delay is due to COVID - 19 (annex 4)

On March 2020 DLTL procured prefabricated steel structure and accessories as well as engineers for assembling the prefabricated from China but it could not be shipped because of COVID -19. (**Annex 4**)

Based on the above background, I advice the centre to grant one year extension to enable investor to complete the project as per planned business plan submitted on November 2017.

I humbly submit



Veronica T. Mrema
IFO