

Ref. No: DMGL/TIC/2020/02

December 28, 2020

Executive Director  
Tanzania Investment Centre  
P.O. Box 938  
Dar es Salaam



DIF  
FYA  
19/1/2021

RE: APPLICATION FOR EXTENSION OF TIC CERTIFICATE OF INCENTIVES

We are a TIC registered project holding TIC Certificate of Incentives No. 001030 dated 17<sup>th</sup> December 2019 which amended TIC Certificate of Incentives No. 001046 dated 17<sup>th</sup> November, 2017 for addition of Plot No. 204 Zegereni Industrial Area in Kibaha granted for purposes of establishing and operating a grain terminal and maize mill as well as expansion and modernization of grain terminals at the two plots respectively. Previously implementation of the project was expected to be on August 2020 but due to un expected circumstances, implementation of the project has taken too long than expected leading to prolonged implementation period than earlier anticipated thereby exceeding implementation period provided by TIC Certificate of Incentive No. 001030 which was October 2020 and operative date of the project was November, 2020. It is because of this background that we hereby submit our application for Extension of TIC Certificate of Incentives No. 001030 dated 17<sup>th</sup> December 2019 to enable finalization of implementation of the ongoing planned project of expansion and modernization of existing grain terminal at Mbozi and Kibaha.

Attached herewith please find the following basic documents for ease of reference and approval:

1. Project Progress Report,
2. Current Original Certificate of Incentives;

Thanking you for your kind cooperation.



Leonard Dominick  
MANAGING DIRECTOR