

MINUTE SHEET

DOKEZO

No.

5

AG.DIF (F.29)


EVERBRIGHT STEEL MATERIAL CO. LTD holds a Certificates of Incentives No. 043284 of 10th July 2017 after being incorporated in Tanzania through Certificate No. 135355 of 23rd May 2017.

M/s Everbright hereby request for an extension of project implementation period. The project so far has been implemented for three years as 10th July 2020.

The request is based on the fact that there was delay in power installation from TANESCO Mkuranga sub-station which took more than a year (Please see Appendix I) and approval of NEMC in connection to EIA which took about ten months (Please see Appendix II).

Based on the above the PVV team is of the view that the application for extension of Certificate of Incentives in discussion be **extended for one** more year to enable the project attain the goal as afore planned.

Please I submit for your decision/further guidance.




Bevin Ngenzi

ZM (E)

23rd December 2020


6. EXD - M5F29

I hereby submit the application for GI extension for one year to enable the project to implement remaining activities which were delayed due to delayed power installation by Tanesco and NEMC approvals. The application if approved will grant the project 4th year implementation period.



Ag. DIF

23/12/2020

TANZANIA INVESTMENT CENTRE
APPROVED BY 
Signature: (EXECUTIVE DIRECTOR)
Date: 24/12/2020

MINUTE SHEET

DOKEZO

No. 7.

Desk office - Grace

Please review the document and upload this application in the system.

~~Heath~~
AG. DF

24/12/2020