

# MINUTE SHEET

JOKEZO 4  
No.

Ag EXD - F9-10

Fruittanz Limited project for fruits processing factory is located in Kerogwe Tanga and was issued with CoI in June 2017. Its 3 years implementation period has come to an end in June 2020. Due to some implementation challenges highlighted on PVV report including a <sup>land</sup> dispute between Kerogwe Town Council and TRC caused by land allocation within TRC line reserve the project need more time on CoI to facilitate re-location to new location purchased recently where TIC DR is to be granted. In view of above scenario I recommend 1 year extension period and an approval to amend project location be granted by TIC. This approval will bring CoI to 4 yrs implementation which is within timeframe granted in TIC Procedures.

*[Signature]*

Ag. DIF

26/10/2020

5. Ag. DIF M.4

Please, proceed and ensure that an investment plan is submitted to justify the extension.

*[Signature]*  
Ag. EXD  
27/10/2020

6. IFMCP, M5

Please proceed and extend as per EXD approval

*[Signature]*

Ag. DIF

27/10/2020.

7. ~~IFMCP~~ (Desk office)

(M.4-5) + (F.9 + F.10)  
Please, upload the above mentioned documents in the system after enquiring payment of USD 1000 from our investor.

*[Signature]*  
Ag. IFMCP  
30/10/2020