

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. **Planned Activities for the period**
-Setting up carbon in pulp cc.eplant
2. **Achievements made on the project implementation todate:**
-Vat leaching & Elotion plant Electricred and commission
(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

3. Provide updated information on the following aspects;

S/No.	Information	Description	Current Project Status
1.	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	VEDANT VIJEY MOHTA-INDIAN Sheres;50% PRAHAU CHOKHANI-INDIAN Sheres;50%
2.	Company Communication Information	Email address	bhumiresources. tz egmail. cm
		Mobile Number	0674000343
		Land Line Telephone Number	
		Physical Address (Plot No., Block No, Street, District and Region	P.O BOX 267,KAHAMA SHINYANGA,KAKULU VILLAGE
3.	Contact Person	Name	VEDANT MOHTA
		Position	DIRECTOR
		Communication Details (Email, Mobile and telephone)	vedantmohta@gmail.com 0674006343
4.	Incorporation	Certificate of Incorporation No.	135743
5.	TIN information	TIN Certificate No.	134-199-601
6.	Project Objective	Project Core Activity	VAT
7.	Capacity	Project Capacity per Year	
8.	Direct Employment	Foreign-Men	03
		Foreign-Women	
		Local-Men	30
		Local-Women	06
9.	Indirect employment	Estimated Total No.	39
		Type/areas of Indirect Employment	15

4. **Project Financial Expenditure todate (USD):**

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings		93000	93000
Plant and machinery		82600	82600
Vehicles/Aircrafts		11700	11700
Furniture		7500	7500
Office equipment			
Insurance Cover			
Pre-operational expenses			
Working sub-total capital			
GRAND TOTAL			194,800

5. **Project Financing**

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions, etc. See table below.

	Amount (USD)	Source Country
Local Equity	386,840	Tanzania
Local Loans	22000	Tanzania
Foreign Equity		
Foreign Loans		
Total Investment		

6. **Problems and Solution**

Explain problems, which the management is encountering in executing the project and the steps being taken to solve them.

7. **Future Plans**

Explain future plans for the next coming six months and planned financial Commitments -Election and commisininty of CIP plant (700TPO)

8. **Recommendations and any other comments**

