

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Planned Activities for the period - *Purchase of land, finalization of machines, market survey.*
2. Achievements made on the project implementation to date: *Co. established, Business plan done, following up with TRA for exemption and benefits.*
(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g.

construction of buildings, acquisition of supplies, installation of equipment,

etc. *Business plan done, suppliers identified, price negotiation done.*

3. Provide updated information on the following aspects;

S/No.	Information	Description	Current Project Status
1.	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	<i>Jun Xiong - China - 120 share Wei Wei - China - 120 share Changzhou Machinery - China - 11,760 share Chandramani Kumar - 120 share - Ind</i>
2.	Company Communication Information	Email address	<i>info@amec.co.tz</i>
		Mobile Number	<i>0742 888802</i>
		Land Line Telephone Number	<i>022-212-7234</i>
		Physical Address (Plot No., Block No, Street, District and Region)	<i>297/11, Ali Hassan M. Road Ufanga, Dar</i>
3.	Contact Person	Name	<i>Mr. Chandramani Kumar</i>
		Position	<i>Resident Director</i>
		Communication Details (Email, Mobile and telephone)	<i>ckofca@gmail.com 073576015</i>
4.	Incorporation	Certificate of Incorporation No.	<i>0224000</i>
5.	TIN information	TIN Certificate No.	<i>136-347-209</i>
6.	Project Objective	Project Core Activity	<i>Manufacturing - solar</i>
7.	Capacity	Project Capacity per Year	<i>10,000 units</i>
8.	Direct Employment	Foreign-Men	<i>2</i>
		Foreign-Women	<i>-</i>
		Local-Men	<i>5</i>
		Local-Women	
9.	Indirect employment	Estimated Total No.	
		Type/areas of Indirect Employment	

4. **Project Financial Expenditure todate (USD):**

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings			
Plant and machinery			
Vehicles/Aircrafts			
Furniture		5000	5000
Office equipment		5000	5000
Insurance Cover			
Pre-operational expenses	100,000	.	100,000
Working sub-total capital			
GRAND TOTAL	100,000	10,000	110,000

5. **Project Financing**

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions, etc. See table below.

	Amount (USD)	Source Country
Local Equity		Tanzania
Local Loans		Tanzania
Foreign Equity	100,000/-	CHINA
Foreign Loans		
Total Investment		

6. **Problems and Solution**

Explain problems, which the management is encountering in executing the project and the steps being taken to solve them.

7.

Future Plans we plan to start building the factory after finalization of land. Land already selected.

Explain future plans for the next coming six months and planned financial Commitments

8.

Recommendations and any other comments