

NEPHRO ONE

DIALYSIS SOLUTIONS LIMITED

Ref: NDSL/LTR/05-2022/002

Date: 23rd May 2022

To

The Manager

Tanzania Investment Centre

P.O. Box 938

Shaaban Robert Street

Dar es salaam, Tanzania

Dear Sir,

RE: LETTER OF EXTENSION OF IMPLEMENTATION PERIOD FOR NEPHRO ONE DIALYSIS SOLUTIONS LTD.

The above-captioned subject refers.

Nephro One Dialysis Solutions Limited was established in the year 2019 and is registered with BRELA as a Limited Liability Company. The main intended aim of the company is to establish, manage and operate state-of-the-art stand-alone Dialysis centres in various parts of Tanzania using latest dialysis machines.

The company is registered under TIC project No. 022368 with a initial implementation period from May 2019 – April 2022.

Unfortunately, during the year 2020 and 2021, we suffered a setback on our implementation plans due to severe impact of the Covid-19 Pandemic. Importation of medical equipment as well as business travels were impacted to a great extent and this caused significant delays in our implementation.

Since the beginning of this year, we have been tirelessly working to gain momentum and we hope to start implementation of our first state-of-the-art Dialysis centre within the next 3 – 4 months and we are process of importing the required medical equipment for the same.

Considering the circumstances, we sincerely hope for your support in extending our implementation period for another 3 years which will assist us in opening more centres and import the required medical equipment for the same. This way we can smoothly resume operations and provide the best possible medical services to the patients in need.

Thanking you.

Yours truly,

For **Nephro One Dialysis Solutions Ltd.**


Varun Rajpal

Director

