

Oldeani Ngorongoro

Mountain Lodge Limited

Tel: 2125320/2 fax: 2125986 Email: wellworth@raha.com

Ref: ONML/Magadi/TIC/ii/1/22

28th February, 2022

The Executive Director
Tanzania Investment Centre
P.O. Box 938
Dar-es-salaam



Dear Sir:

**RE: RENEWAL OF CERTIFICATE OF INCENTIVES NO: 022338
SERENGETI LAKE MAGADI LODGE PROJECT**

The above-captioned subject matter refers.

We would like to inform your good office that our Lake Magadi Lodge project in Serengeti National Park has faced unforeseen and unprecedented delays since 2020 due to the negative effects of Covid19 global pandemic and the resultant financial and cash flow challenges as well as delays caused by the project Contractor (M/s Dezo Civil Contractors) despite being over-paid.

Resultantly, due to these unforeseen delays which are beyond our control, our project implementation period has moved to November 2024. We are therefore requesting for renewal of our TIC Certificate of Incentives No: 022338 so that we are able to eventually complete our prestigious project. Please note that this is our FIRST renewal.

Kindly find attached herewith the progress report for your reference.

Anticipating your usual and prompt cooperation,

Thanking you in advance,

Yours faithfully,


**Zulfikar Ismail
Director**