

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

PROGRESS REPORT

(Information required for the project's progress report after every six months)

1. Planned Activities for the period

To Build large scale factory for manufacturing of consumer good products to meet high demand of Tanzanian market.

2. Achievements made on the project implementation todate:

Currently Renting our godowns and planning to make more godown for renting purpose.

3. **Project Financial Expenditure todate:**

	Foreign	Local	Total
Land and Buildings		631,575,803.76	631,575,803.76
Plant and machinery		217,203,889.00	217,203,889.00
Vehicles/Aircrafts		2,791,091.25	2,791,091.25
Furniture		6,031,072.84	6,031,072.84
Office equipment		---	---
Insurance Cover		---	---
Pre-operational expenses		---	---
Working sub-total capital		---	---
GRAND TOTAL - TSH		857.601,856.85	857.601,856.85

4. Project Financing

Bank Loan

5. Problems and Solution :

No

6. Future Plans:

To Build large scale factory for manufacturing of consumer good products to meet high demand of Tanzanian market.

7. Recommendations and any other comments:

Tanzania Investment Centre is upgrading the body day by day. We are extremely happy for transparent work of TIC. Now a days its a ease to get all services online.



JATIA BHATT