

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Planned Activities for the period

We are planning to prepare land for upcoming planting season of various crops such as maize, sorghum and sunflower. Also, we are continuing to improve and expand our sugarcane plantation by clearing additional land and enhancing irrigation capacities. We are going to add additional solar power system for irrigation and also for electricity. We will be continuously safeguarding farmland from soil erosion by leveling uneven land, making small levees at appropriate places and at same time keep planting trees.

2. Achievements made on the project implementation todate:

(i.e., from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g., construction of buildings, acquisition of supplies, installation of equipment, etc.

We have purchased heavy farm machinery such as bulldozer, excavator, large (200+ hp) size tractors, sugarcane harvesters, loaders, planters and maize/other crop harvesters to enhance our capacity to develop more area and increase production. We have increased more workforce by expanding our operations with the machinery. To date we have increased efficiency in all areas of farming and in addition we have added solar power system for clean & efficient energy. Additionally, we have built many walled sheds and numerous storage buildings for crop storage. We have added security walls in all workshop areas and fencing in other areas. We have constructed additional of 2.5 km of water irrigation piping and furrows. And above all we have efficiently cleared land in large area for additional plantation while consciously safeguarding environment so that we continue sustainable farming.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership.	JIWA GANGJI SISODIYA, American, 30 shares (30%) SHANTABEN JIWA SISODIYA, American, 30 shares. (30%) KAMLESH J SISODIYA,

			<p>American, 10 shares. (10%)</p> <p>MAHENDRA JIWA SISODIYA, American, 10 shares (10%)</p> <p>NUTAN P KHUNTI, American, 10 shares (10%)</p> <p>NIMESH JIWA SISODIYA, American, 10 shares (10%)</p>
2	Company communication Information	<p>Email address</p> <p>Mobile Number</p> <p>Land Line Telephone Number</p> <p>Physical Address (Plot No. Block No. Street, District and Region)</p>	<p>nsisodiya@yahoo.com</p> <p>+255762032416</p> <p>No land lines</p> <p>Region Manyara, District Babati, Ward Magara, Postal code 27204, Street MAGARA, Road MAGARA, Plot number FARM UNIT3, Block number FARM UNIT3, House number 11765</p>
3	Contact Person	<p>Name</p> <p>Position</p> <p>Communication details (Email, Mobile and telephone)</p>	<p>NIMESH JIWA SISODIYA, Director, nsisodiya@yahoo.com. +19018339837/+255762032416</p>
4	Incorporation	Certificate of Incorporation Number	60811
5	TIN Information	TIN Certificate No.	107500693
6	Project Objective	Project Core Activity	Agriculture
7	Capacity	Project Capacity per year	85%
8	Direct Employment	<p>Foreign Men</p> <p>Foreign women</p> <p>Local Men</p> <p>Local women</p>	<p>1</p> <p>none</p> <p>6 (permanent) 30-110</p> <p>2 (permanent) 30- 110</p>

4. Project Financing Expenditure to date (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings		700,000	700,000
Plant and machinery	635,000	150,000	785,000
Vehicles/Aircrafts		170,000	170,000
Furniture		5,500	5,500
Office equipment		2,500	2,500
Insurance cover		7,500	7,500
Pre-operational expenses		600	600
Working sub – total capital		190,750	190,750
Grand Total	635,000	1,226,850	1,861,850

5. Project Financing

Explain how the project is being financed e.g., equity, loans, sources of loans, conditions, etc. see table below: -

	Amount (USD)	Source Country
Local equity	110,000	Tanzania
Local loans		
Foreign equity	635,000	U.S. A
Foreign Loans		
Total Investment		

6. Problems and Solution

Explain problems, which the management is encountering in executing the project and the steps being taken to solve them.

We had some land encroachment and trespassing but it is under control and govt. Authorities had adequately intervened to maintain peace & tranquility

7. Future Plans

Explain future plans for the next coming six months and planned financial commitments.

For next six months we will be preparing land planting and harvesting. We will also be clearing additional suitable area for plantation. We are planning to add additional solar power system for irrigation and work areas for clean & efficient energy.

We will be exploring to establish camp sites / lodges in areas which is not suitable for farming within our lease. We will purchase additional machinery and equipment as necessary. We will continue to enhance our existing water irrigation furrows. We will be pursuing various methods for water conservation which can include wells, boreholes and reservoirs.

8. Recommendations and any other comments

NONE