

18th September, 2023

The Executive Director
Tanzania Investment Center ('TIC')
9 A&B Shaaban Robert Street
P.O Box 938
Dar es Salaam



Attn: Land Officer

Dear Sir

RE: APPLICATION FOR EXTENSION OF TIME OF PROJECT IMPLEMENTATION PERIOD

Reference is made to the heading above,

We **EL SEWEDY INDUSTRIES TANZANIA LTD** a company registered under the Companies Act with Incorporation No. 141263242 with its registered offices in Dar es salaam, Tanzania do hereby state as state as follows;

That, we are investors registered with Tanzania Investment Centre and issued with a certificate of incentive No. 202012226 on 2nd December 2020 to establish and operate a project for manufacturing electrical appliances, having the implementation period running from 2nd December 2020 to 1st December 2023.

That, due to the financial constraints attributed by global economics that were highly affected by the crises of COVID-19, which fell within the period of implementation of the project, the project and our business plan was affected creating delays in establishment of the project for operation.

That, after a thorough assessment of the current situation we have concluded that implementation of the project will fall beyond the implementation period lapsing at 1st December 2023. It is therefore our humble request we seek for extension of time of the implementation period by 12 months to 1st December 2024 to enable the establishment of the project.

We thank you in advance for your usual corporation.

Yours Sincerely,

Ahmed Sadek Elsewedy
Managing Director

