

**TANZANIA INVESTMENT CENTRE  
DAR ES SALAAM**

**PROGRESS REPORT**

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Planned activities for the period
2. Achievements made on the project implementation to date  
(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	Attached.
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	dhanyansput@hohmact.com 0787 291360 +255 272752484. 18-25 KACE TANGA.
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	JASPAAL SINGH DHANI M. D. info@hari.co.tz 0787 291360
4	Incorporation	Certificate of Incorporation Number	115147.
5	TIN Information	TIN Certificate No.	126 921 098
6	Project Objective	Project Core Activity	LIME PRODUCTION
7	Capacity	Project capacity per year	3000 TONS
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	3 1 22 4
9	Indirect employment	Type/areas of Indirect employment	5

**HSSL-LIME Co. (T) LTD  
P. O. BOX 299  
MOSHI  
TANZANIA**

#### 4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	-	150,000	150,000
Plant and machinery	800,000	-	800,000
Vehicles/Aircrafts	-	20,000	20,000
Furniture	-	5000	5000
Office equipment	-	5000	5000
Insurance Cover	-	10000	10000
Pre-operational expenses		50000	50000
Working sub-total capital		100,000	100000
<b>Grand Total</b>			<b>1,140,000</b>

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity	\$ 200,000	Tanzania
Local loans	\$ 700,000	TANZANIA
Foreign equity		
Foreign Loans		
<b>Total Investment</b>	<b>\$ 900,000</b>	

#### 6. Problems and Solutions

Explain problems, which the management is encouraging in executing the project and the steps being taken to solve them

None

#### 7. Future Plans

Explain future plans for the next coming six months and planned financial commitments

Increase Production to 5000 Tons per annum.

#### 8. Recommendations and any other comments

HSSL-LIME Co. (T) LTD  
P.O. BOX 299  
MOSHI  
TANZANIA