



Submitted 22nd/3/2023

Ref: BSL/ED-TIC/March /2023/01

22nd/03/2023

**The Executive Director
Tanzania Investment Centre
P.O. Box 938
Dar Es Salaam.**

Sub: **REQUEST FOR EXTENSION OF IMPLIMENTATION PERIOD VIDE CERTIFICATE OF INCENTIVE NO.0223588 ORIGINALLY DATED 24th April 2018/EXTENDED ON 16th April 2021.**

Dear Sir,

We hereby refer to the said Certificate of Incentives dated 16th April 2021 issued by Tanzania Investment Centre, whereby implementation period has been mentioned as April 2018 to April 2023.

This project is highly capital-intensive project with investment of US\$105m in Phase1. We have successfully completed the Phase 1 of the project and started producing sugar from July 2022 onwards. We have started working on the Phase 2 of the Project as per the initial project report submitted to your good office.


The following activities are presently underway:

1. Land Preparation of additional areas, forming part of Phase 2.
2. Construction of the road network, bridges, drainages and culverts.
3. Importation and installation of irrigation infrastructure is in progress for Phase 2.

We have applied for the Strategic Investor certificate, which was approved by your office, however awaiting approval from Ministry of Finance and Planning for Government order/Notification.

We request you to grant extension for a period of two more years for completion of Phase 2 of the project.

For Bagamoyo Sugar Ltd.


Abubakar Bakhresa.
Managing Director.

A BAKHRESA GROUP COMPANY

BAGAMOYO SUGAR LIMITED | P.O. Box 2517, Dar es Salaam | Tel: +255 22 2180007