

**TANZANIA INVESTMENT CENTRE  
DAR ES SALAAM  
PROGRESS REPORT**

(Information required for the project's progress report after every six months)

1. Planned Activities for the period

- Clearing the land.
- Preparing for seedlings
- Plant seedlings.
- Weeding, pruning

2. Achievements made on the project implementation to date:

- Clearance of the plantations.

3. **Project Financial Expenditure to date:**

	Foreign	Local	Total
Pre-operational expenses		10,000,000/=	
Working sub-total capital			
<b>GRAND TOTAL</b>		<b>10,000,000/=</b>	

4. **Project Financing**

Explain how the project is being financed, e.g. equity, loans, sources of loans, conditions, etc.

**Financing:** Personal Loans

**Source of Loan:** from PFLEIDERER INVESTMENT AND CONSULTING GMBH

5. **Problems and Solutions**

Explain problems the management is encountering in executing the project and the steps to solve them.

- Invasion and trespass into the company's land.

**6. Future Plans**

Explain plans for the next six months and planned financial commitments.

- Weeding and thinning
- Potentially acquisition of an additional plot.

**7. Recommendations and any other comments**

- Quick legal process to allow us to initiate the plan for expansion.

**8. ETC.**