

TANZANIA INVESTMENT CENTRE

DAR ES SALAAM

PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Panned activities for the period
2. Achievements made on the project implementation to date
(I.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	XUE HUAXIONG,chinese REN YUPING,chinese XUE LAIHUA,chinese XUE HUAXIONG,class ordinary 600 shares taken REN YUPING,class ordinary 300 shares taken XUE LAIHUA,class ordinary 100 shares taken
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	huarengy@gmail.com +255737879787 p.o.box 20653 Dar es salaam District,Kinondoni Ward,Wazo IPTL street,Road New bagamoyo Road Plot,292,Block D,House 11
3	Contact Person	Name	Leonarda Fulgens Macha

		Position Communication details (Email, Mobile and telephone	Huaman Resources Manager Kokujacob2012@gmail.com 0759270955 0689862886
4	Incorporation	Certificate of Incorporation Number	140193593
5	TIN Information	TIN Certificate No.	140193593
6	Project Objective	Project Core Activity	Processing and preserving of fruit and vegetables.
7	Capacity	Project capacity per year	25000000000tan
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	3 - 7 11
9	Indirect employment	Type/areas of Indirect employment	Temporary,

4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	20000		20000 USD
Plant and machinery	500000		500000 USD
Vehicles/Aircrafts	100000		100000 USD
Furniture	10000		10000 USD
Office equipment	10000		10000 USD
Insurance Cover	5000		5000 USD
Pre-operational expenses	15000		15000 USD
Working sub-total capital	200000		200000 USD
Grand Total	860000		860000 USD

5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity		
Local loans		
Foreign equity	860000 USD	CHINESE
Foreign Loans		
Total Investment	860000 USD	CHINESE

6. Problems and Solutions

Explain problems, which the management is encouraging in executing the project and the steps being taken to solve them

- Fluctuation of the market in needed of product
- Communication in Fullfil of the projet most of the the investor eg they know chinese only.

Solution to improve our market

To get translater of the company

7. Future Plans

Explain future plans for the next coming six months and planned financial commitments

Huaren plan to to Build is own Factory buying the place

Improve all about market.

7. Recommendations and any other comments

Thank for this progress report form