

KIJAKA COMPANY LIMITED

Date: 18 July 2024

Our ref.

KCL-LTR-TIC-2024-00001

Executive Director
Tanzania Investment Centre (TIC)
Head Office
P.O. Box 938
Golden Jubilee Tower
1st Floor, Ohio Street
Dar es Salaam

Subject: Notification of Delayed Operations of Investment and Application for Extension of Implementation Period

Dear TIC Executive Director,

I am a Tanzanian investor holding Certificate of Incentives No. 026516 (attached), which the TIC issued to Kijaka Company Ltd (KCL) for the Implementation Period from March 2020 to February 2023.

However, due to the COVID-19 pandemic in 2020 and 2021, construction, and other startup challenges, KCL has been unable to commence operations by the required deadline of March 2023 as stated in the Certificate of Incentives.


Currently, KCL is in a position to procure, import, and install the necessary factory equipment in preparation for production.

Considering the circumstances outlined above, I kindly request your esteemed office to extend the Implementation Period under Certificate of Incentives No. 026516 for an additional 12 months from the current date. This extension will greatly assist KCL in the procurement and importation of the factory equipment and tools listed in the TRA Exemption (attached for your reference).

I have attached herewith a couple of photos showing the progress of the investment project. The photos display the constructed factory building located at Kijaka Village, Kimbiji Ward, Kigamboni District, Dar es Salaam Region.

Thank you for your anticipated prompt processing of our request.

Kind regards,



Otty Msuku
Chief Executive Officer
Kijaka Company Limited

Enclosures:

1. Certificate of Incentives No. 026516
2. TRA Exemption
3. Progress Photos

Cc:

B. Zakhem, D. Omari