

**TANZANIA INVESTMENT CENTRE
DAR ES SALAAM**

**6 MONTHS PROGRESS REPORT
DK AGRICULTURE LIMITED: 120013**

June – December 2024

1. Planned activities for the period: - June – December 2024

- i) Expansion to Research and Development of the fish project.
- ii) Further dam construction
- iii) Duck project.
- iv) Development of extra rice paddies.
- v) Environmental control of 60m river frontage.
- vi) Eradication of invasive plant species.
- vii) Farm land rehabilitation.
- viii) Expansion to irrigation network
- ix) On going crop farming – rice and sugar cane
- x) Implementation of cattle pasture lands

2. Achievements made on the project implementation to date: -

- i) Property surveyed and correction to Town Plan completed. **(SEE ITEM 6: - PROBLEMS AND SOLUTIONS)**
(Awaiting Derivative Title)
- ii) Workshop and offices complete.
- iii) 3 x 1-acre Fish dams complete, 3 breeding ponds complete.
- iv) Bush clearing - on going
- vi) Main Water pipeline – complete.
- vii) Expansion to irrigation network
- viii) Ongoing crop farming.
- ix) Upgrade of water pumping system.
- x) Cattle pens & crush complete.
- xi) Tractor mobile chicken run complete.
- xii) Demarcation of farm boundary and water catchment control – 80% complete.

3. Provide updated information on the following aspects:

S.No	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholder's names, Nationality and percentage of ownership	Kevin Harold Knoesen - SA 50% Donovan Quin Knoesen – SA 50%
2	Company Communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot no. Block No. Street, District and Region)	dkagriculture2000@gmail.com +255 748547489 & +255 755141147 - Farm No. 1, Block TT, Makurunge, Bagamoyo, Pwani.
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	Francis Raphael Kamugisha Company Secretary francis.raphaeltz@gmail.com +255 784616784
4	Incorporation	Certificate of Incorporation Number	120013
5	TIN Information	TIN Certificate No.	128010432
6	Project Objective	Project Core Activity	Livestock, fish farming and mixed crop Farming
7	Capacity	Project capacity per year	Expected project capacity after 5 years – NB: -after acquirement of Derivative Rights – fish 90 tons, dairy 36,000 litres, eggs 96,000, crops – rice and sugar cane.
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	2 Nil 2 1
NB9	Indirect Employment	Type/areas or Indirect employment	Security, Mechanics, welders, planters, Builders, Casual labourers, seasonal labourers

4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings		289795	
Plant and Machinery		146323	
Vehicles/Aircrafts		8000	
Furniture		2100	
Office equipment		2300	
Livestock		6000	
Insurance Cover		Nil	
Pre-operational expenses		93000	
Working sub-total capital		30000	
Grand Total		577518	

7. Future Plans: -

Expansion to property of a further 500 acres with a Tanzanian partner as indicated in letter dated 24th September, 2021 Reference No. TIC3-DK 24.09.2021 Now that this problem has been solved on the Genenter Limited Property I would like to discuss this further with the relevant persons within the TIC.

Projected financing – foreign loans.

8. Recommendations and any other comments.

Please could you inform us as to why there has been such a delay in issuing of Derivative Title as we were originally informed that we would have our Derivative Titles within 6 months from payment to the Government for the land rent.