

KAMUCO International Construction Co. Ltd,
P.O. BOX 70403,
Dar Es Salaam,
24/04/2024.

Tanzania Investment Centre (TIC),
Head Office,
P.O.BOX 938,
Dar Es Salaam.

Dear Sir/Madam,

RE: REQUEST FOR AMENDMENT OF PROJECT EXTENSION PERIOD.

I hope this letter finds you well. I am writing to formally request an extension of the project duration for STONE AGGREGATES PRODUCTION in Nala which was originally scheduled to conclude on March. Due to unforeseen circumstances and challenges encountered during the implementation phase, we have realized that the additional time is necessary to successfully complete the project objectives and deliverables.

In light of the above, we kindly request an extension of Nala project Nala Quarry and Mining Project in additional of 1 year. We believe that this extension will enable us to deliver the desired outcomes and meet the expectations of all stakeholders involved.

Thank you for your attention to this request. We look forward to your favourable consideration and approval of project extension.

Yours sincerely,



Harrison Gasper Munishi,
Trading Assistant,
KAMUCO International Construction Co. Ltd,
P.O. BOX 70403,
Dar Es Salaam.