

FUTURE COLOURFUL LIMIED

REF. NO. FUTURE/DOM/2024/002

Date: 20TH August, 2024

EXECUTIVE DIRECTOR
TANZANIA INVESTMENT CENTRE,
9A & B Shaaban Robert Street,
P. O. Box 938,
DAR ES SALAAM.
E-mail: information@tic.co.tz
Website: www.tic.co.tz

RE: APPLICATION FOR EXTENSION OF THE IMPLEMENTATION PERIOD OF THE PROJECT

The above named heading refers.

The purpose of writing this letter is to formally request an extension of the implementation period for Project FUTURE COLOURFUL LIMITED, originally scheduled to be completed by February 2022.

Due to unforeseen circumstances that have arisen during the project execution phase, we believe that additional time is necessary to ensure the successful completion of all project components.

We understand the importance of adhering to deadlines and assure you that this request is made with careful consideration. Our team remains dedicated to maintaining open communication throughout this process and will utilize the extended timeline efficiently.

Thank you for considering our request for an extension. We appreciate your understanding and support in ensuring a successful outcome.

Please feel free to reach out if you require any further information or clarification regarding our situation.

Sincerely,



WANG ZUOMIN
DIRECTOR

